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100 & 300 AREA UNIT MANAGER MEETING MINUTES

Groundwater and Source Operable Units; Facility Deactivation, Decontamination, Decommission,

and Demolition (D4); Interim Safe Storage (ISS); Field Remediation (FR); and Mission Completion

June 14, 2012

ADMINISTRATIVE

* Next Unit Manager Meeting (UMM) - The next meeting will be held July 12, 2012, at the

Washington Closure Hanford (WCH) Office Building, 2620 Fermi Avenue, Room C209.

* Attendees/Delegations - Attachment A is the list of attendees. Representatives from each agency

were present to conduct the business of the UMM.

* Approval of Minutes - The May 10, 2012, meeting minutes were approved by the U.S.

Environmental Protection Agency (EPA), Washington State Department of Ecology (Ecology), and

U.S. Department of Energy, Richland Operations Office (RL).

* Action Item Status - The status of action items was reviewed and updates were provided (see

Attachment B).

" Agenda - Attachment C is the meeting agenda.

EXECUTIVE SESSION (Tri-Parties Only)

An Executive Session was not held by RL, EPA, and Ecology prior to the June 14, 2012, UMM.

100-F & l00-IU-2/100-IU-6 AREAS (GROUNDWATER, SOILS, D4/ISS)

Attachment 1 provides status and information for groundwater. Attachment 2 provides status and

information for Field Remediation activities. No issues were identified and no action items were

documented.

Apgreement 1: Attachment 3 provides EPA's concurrence with the path forward at 100-F-57:2 to

remove additional material around the SCR-6 location.

Agreement 2: Attachment 4 provides EPA' s concurrence for a non-contiguous onsite

determination to send two float switches containing mercury from 100-F to 100-N for interim

storage prior to being recycled at the Centralized Consolidation/Recycling Center.

100-D & 100-H AREAS (GROUNDWATER, SOILS, D4/ISS)

Attachment I provides status and information for groundwater. Attachment 2 provides status and

information for Field Remediation activities. No issues were identified and no agreements or action items

were documented.

100-N AREA (GROUNDWATER, SOILS. D4/ISS)

Attachment 1 provides status and information for groundwater. Attachment 2 provides status and

information for Field Remediation activities. Attachment 5 provides status and information for D4/ISS

activities at 100-N. No issues were identified and no action items were documented.
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166845
Agreement 1: Attachment 6 provides Ecology's approval for attachment of a qualifier to the
sample results for the 100-N-63:2 diesel stain area stating that the five verification samples were
received by the laboratory with a sample cooler temperature above four degrees Celsius.

Agreement 2: Attachment 7 provides Ecology's concurrence to include UPR-100-N-9 with UPR-
100-N-14 and that the focused sample should be sufficient to cover the site.

Agreement 3: Attachment 8 provides Ecology's approval to leave the 1908-N concrete monolith
in place.

Agreement 4: Attachment 9 provides Ecology's approval to leave in place the basement walls
and floor of the 182-N High Lift Pumphouse.

Agreement 5: Attachment 10 provides Ecology's approval to leave a small portion of the 1908-N
wall stuck in a below grade corner of the monolith.

Agreement 6: Attachment 11I provides Ecology's approval of the staging pile area for demolition
of the 11I20-N Storage and Training Building.

Agreement 7: Attachment 12 provides Ecology's approval of the staging pile area for demolition
of the 1103-N (MO-415) office building and other structures in its immediate vicinity (e.g., MO-
100, MO-427).

Agreement 8: Attachment 13 provides Ecology's approval of the staging pile area for demolition
of the Industrial Hygiene Field Services Facility (MO-425/426) and other structures in its
immediate vicinity.

Agreement 9: Attachment 14 provides a 100-N Ancillary Facilities Removal Action Sampling
Determination Form for Building 105-ND.

Agreement 10: Attachment 15 provides a 100-N Ancillary Facilities Removal Action Sampling
Determination Form for Building 1143-N.

Agreement 11: Attachment 16 provides a 100-N Ancillary Facilities Removal Action Sampling
Determination Formn for Buildings 11 12-N and 11 12-NA.

Agreement 12: Attachment 17 provides a 100-N Ancillary Facilities Removal Action Sampling
Determination Form for Buildings 1322-N, 1322-NA, 1322-NB, and 1322-NC.

Agreement 13: Attachment 18 provides a 100-N Ancillary Facilities Removal Action Sampling
Determination Form for Building 1303-N.

Agreement 14: Attachment 19 provides TPA Change Notice TPA-CN-5 10, revising DOE/RL-
2000-16, Remedial Design Report/RemedialAction Work Plan for the 10OO-NR- 1 Treatment
Storage and Disposal Units, Rev. 2, to allow excavated material that has been packaged to be
returned to an excavation area or staging pile area in situations where the material has
subsequently been determined to exceed normal transport requirements.

100-K AREA (GROUNDWATER, SOILS. D4/1SS)

Attachment 1 provides status and information for groundwater. Attachment 2 provides status and
information for Field Remediation. activities. Attachment 20 provides status of the 100-K Sludge
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Treatment Project and the 100-K Facility Demolition and Soil Remediation projects. No issues were

identified and no action items were documented.

Agreement 1: Attachment 21 provides EPA's off-site approval to send two containers from 100-

K to Diversified Scientific Services, Inc. for treatment/disposal.

Agreement 2: Attachment 22 provides EPA's concurrence to re-sample the 600-29 waste site at
the locations where verification samples failed.

100-B/C AREA (GROUNDWATER, SOILS, D4IISS)

Attachment 1 provides status and information for groundwater. Attachment 2 provides status and
information for Field Remediation activities. No issues were identified and no agreements or action items
were documented.

300 AR-EA - 618-10/11 (GROUNDWATER. SOILS)

Attachment 1 provides status and information for groundwater. No issues were identified and no action
items were documented.

Agreement 1: Attachment 23 provides Ecology's provides TPA Change Notice TPA-CN-5 14,
revising DOE/RL-2001-47, Remedial Design Report/Remedial Action Work Plan for the 300
Area, Rev. 3, to reflect a modified approach for the 618-10 Burial Ground related to the handling
of concrete/lead drums for disposal.

300 AREA - GENERAL (GROUNDWATER, SOILS, D4/1SS)

Attachment 1 provides status and information for groundwater. Attachment 24 provides status of the 300
Area Closure Project activities. No issues were identified and no agreements or action items were
documented.

REGULATORY CLOSEOUT DOCUMENTS OVERALL SCHEDULE

No issues were identified and no agreements or action items were documented.

MISSION COMPLETION PROJECT

Attachment 25 provides status and information regarding the Orphan Sites Evaluations, Long-Term
Stewardship, River Corridor Baseline Risk Assessment, the Remedial Investigation of Hanford Releases
to the Columbia River, and a Document Review Look-Ahead. No issues were identified and no
agreements or action items were documented.

5-YEAR RECORD OF DECISION ACTION ITEM UPDATE

No changes were reported to the status of the CERCLA Five-Year Review action Items. No issues were
i dentified and no agreements or action items were documented.
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100/300 AREA UNIT MANAGER MEETING

ATTENDANCE AND DISTRIBUTION

June 14, 2012

NAME ~ E-M9AIL ADDRESS~ I MIN OMSIGN(ATURE
Childers, Heather Original +1 copy H6-08 ADREC

Balone, Steven N steven.balone@rI.doe.gov A3-04 DOE A

Chance, Joanne C joanne.chance@rl.doe.gov A3-04 DOE

Charboneau, Briant L briant.charboneau@rl.doe.gov A6-33 DOE4

Clark, Clifford E cliff.clark@rl.doe.gov A5-15 DOE

Dagan, Ellen ellen.dagan@rl.doe.gov A3-04 DOE

French, Mark mark.french@rl.doe.gov A3-04 DOE

Glossbrenner, Ellwood eliwood .glossbrenner@rl.doe.gov A3-04 DOE

Guercia, Rudolph F rudolph.guercia@rl.doe.gov A3-04 DOEcg! /
Hansen, James A james.hansen@rl.doe.gov A5-1 1 DOE

Hanson, James P JamesPHanson@rl.gov A5-1 1 DOE

Louie, Catherine S catherinejlouie@rl.doe.gov A3-04 DOE

Morse, John G JohnGMorse~arl.gov A5-1 1 DOE

Neath, John P john.neath@rl.doe.gov A3-04 DOE

Post, Thomas thomas.post@rl .doe.gov A3-04 DOE

Sands, John P john.sands@rl.doe.gov A3-04 DOE

Sinton, Gregory L gregory.sinton~rldoe.gov A6-38 DOE

Smith, Chris douglas.smith~rl.doe.gov A3-04 DOE

Thompson, Mike kenneth.thompson@rl.doe.gov A6-38 DOE

Weil, Stephen Stephen_RWeil@rl.gov A5-15 DOE
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Ayres, Jeffrey M JAYR461@ECY.WA.GOV HO-57 ECO

Bond, Fredrick FBON461 @ECY.WA.GOV HO-57 ECO

Boyd, Alicia ABOY 461@ECY.WA.GOV HO-57 ECO

Crumpler, Dwayne SDAH461@ECY.WA.GOV HO-57 ECO

Elliot, Wanda WELL461 @ECY.WA.GOV HO-57 ECO

Goswami, Dib DGOS461 @ECY.WA.GOV HO-57 ECO

Huckaby, Alisa D AHUC461 @ECY.WA.GOV HO-57 ECO

Jackson-Maine, Zelma ZJAC461 @ECY.WA.GOV HO-57 ECO

Jones, Mandy MJON461 @ECY.WA.GOV HO-57 ECO

Kapell, Arthur AKAP461 @ECY.WA.GOV HO-57 ECO

Menard, Nina NMEN461@ECY.WA.GOV HO-57 ECO

Rochette, Elizabeth BROC461@ECY.WA.GOV HO-57 ECO
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Dixon, Brian J Brian-JDixon@rl.gov H8-45 CH

Dooley, David DavidEDooley@rl.gov R3-60 CH 7II{~J
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Fletcher, Jill E jfletcher@wch-rcc.com H-4-22 WCH

Hadley, Karl A karl. had ley@wch-rcc.com 1-4-21 WCH

Hedel, Charles W charles.hedel@wch-rcc.com H-4-22 WCH

Hulstrom, Larry C larry.hulstrom@wch-rcc.com H-4-22 WCH

Jacques, Duane idjacque@wch-rcc.com H-4-22 WCH

Johnson, Wayne Wayne.johnson~wch-rcc.com H-4-22 WCH

Landon, Roger J rjlandon@wch-rcc.com 1-4-21 WCH

Lawrence, Barry L bllawren@wch-rcc.com T2-03 WCH

Lerch, Jeffrey A jeffrey.lerch@wch-rcc.com H-4-22 WCH
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Myer, Robin S rsmyers@wch-rcc.com L-6-06 WCH
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Parnell, Scott E scott.parnell@wch-rcc.com N3-21 WCH
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Winterhalder, John A John A Winterhalder@rl.gov E6-35 WCH

Yasek, Donna Donna.yasek@wch-rcc.co 1-4-22 WCH
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100/300 Area UMM
Action List

June 14, 2012

Open (0)/ Ation ~Actinl Dsriton~ j ~ Status

DOE will provide Ecology with a briefing on Open: 4/14/11;
0 10-18 RLJ. Hnso 10-HR the applicability and status of bioremediation Action:
O 10-18 RL J. Hnso 10-HR of chromium and the associated feasibility

studies._______
DOE will provide Ecology with a briefing on Open: 12/8/11;

0 100-192 RL J. Hanson 1 00-D the wells damaged by the flooding at 1 00-D. Action:

At the next UMM, DOE will discuss the Open: 1/12/12;
potential sources of total organic carbon Action:

0 100-1 93 RL M. Thompson 1 00-N detected at well 199-N-i 65 down-gradient
from the 1324-N/NA treatment, storage,

_______and/or disposal units.
DOE will provide EPA and Ecology with the Open: 4/12/12;

0 10-14 L M Tompon 1 0-K references to support the assumptions Action:
0 10-19 RL . Tompsn 10-K regarding the number of years required for

______ ___________________________habitat reestablishment. _______
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100/300 Area Unit Manager Meeting

June 14, 2012
Washington Closure Hanford Building

2620 Fermi Avenue, Richland, WA 99354
Room C209; 2:00p.m.

Administrative:

o Approval and signing of previous meeting minutes (May 10, 2012)
o Update to Action Items List
o Next UMM (7/12/2012, Room C209)

Open Session: Project Area 1Updates - Groundwater. Field Remediation. W4ISS:

o 100-F & 100-IU-2/6 Areas (Greg Sinton/Tom Post/Jamie Zeisloft)
o 100-1) & 100-H Areas (Jim Hanson/Tom Post/Elwood Glossbrenner)
o 100-N Area (Joanne Chance, Rudy Guercia, Mike Thompson)
o 100-K Area (Jim Hanson, Jamie Zeisloft, Tom Teynor)
o 100-B/C Area (Greg Sinton, Tom Post)
o 300 Area - 618-10/11 exclusively (Jamie Zeisloft)
o 300 Area (Mike Thompson/Rudy Guercia)
o Regulatory Closeout D~ocuments Overall Schedule (John Neath, Mike Thompson)
o Mission Completion Project (John Sands)

Special Topics/Other

o 5-Year Record of Decision Action Item Update (Jim Hanson)

Ad journ
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1001300 Areas Unit Managers Meeting

June 14, 2012

General information on Aquifer Tube Sarnplin2

Aquifer tube sampling remained on schedule in May. The graph on the left shows numbers of individual
aquifer tubes scheduled and sampled in each shore segment. The graph on the right shows the total number
of aquifer tube sampling trips (some tubes are sampled multiple times in a year). Some tube sampling trips
have been cancelled (e.g., missed monthly samples; plugged tubes needing maintenance before attempting
next quarter). The green line on the graph on the right shows the revised schedule.

80 - FY 2012 Aquifer Tube Sampling by Area 700 FY 2012 Cumulative Tube Trips
70 - so /121 ~ hdldas of 5/31/2012

0 amSampled to Date 600

00

-1400

E00

E Revised Sched.
Z100 -Conpleted
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Cumulative Sample Collection Progress
General information on Groundwater Sampling 50

The wells completed successfully are reported in a '4000

table on the last page of this handout. May sample 13500 -

progress is described in the table below. Two- 13000

hundred fourteen samples scheduled for collection in 2500

May, 165 samples were collected. Of the 49 2000-

uncollected samples, 27 were not attempted, while 22 ,O, _ _
were missed for the following reasons in the table 10 Scesu
below. Samplers continue to work overtime in order So
to recover schedule, and sample collection is being 0 c o c a e a p a u n u e

prioritized to reflect required vs. "best practice" Oct___ NoeJnFbMap_ VJnJl u e

samples.

Program Sampling Year To Date Progress May Progress
Projects Scheduled Successful % Complete Scheduled Successful Completed

AEA 11 192 95 49% 18 3 17%
CERCLA 17 2636 1632 62% 137 ill 81%
DOH 1 40 22 55% 1 0 0%
OTHER 2 2 2 100% 2 2 100%
RCRA 26 1 649 403 62% 54 49 91%
WAC 3 71 47 66% 2 0 0%
Totals 60 3590 2201 61% 214 1165 77%
Breakdown of may missed samples:

1 well required maintenance
5 samples were dry
2 scheduling errors
2 wells were not configured for sampling

12 sampling schedule changes were made
27 Were not attempted



100/300 Areas Unit Managers Meeting
June 14, 2012

Hexavalent Chromium Groundwater Plumes in 100 Area - David Dooley / Lorna Dittmer
(M-0 16-110O-TO 1, DOE shall take actions necessary to contain or remediate hexavalent chromium
groundwater plumes in each of the 100 Area NPL operable units such that ambient water quality standards
for hexavalent chromium are achieved in the hyporheic zone and river water column.)

Schedule Status - On schedule.

100-FR-3 Groundwater Oiperable Unit - Bert Day / Mary Hartman
(M-01I5-64-TO 1, 12/17/2011, Submit CERCLA RI/FS Report and Proposed Plan for the I100-FR- 1, 100-

FR-2, I 00-FR-3, I 00-IU-2, and 1 00-IU-6 Operable Units for groundwater and soil.)
Schedule Status - Behind schedule. The new planned delivery date for the I100-FIU Draft A RJ/FS
Report to the regulators is currently being re-evaluated.

" CERCLA Process Implementation: RI/FS report development continues. The team held the
monthly status workshop with EPA on May 3, 2012. The workshop focused on draft groundwater
model results, exposure point concentration approach and application across the remediation
process, and technology/alternatives discussions. The next meeting was tentatively scheduled for
June 19, 2012, but will be rescheduled.

" Groundwater monitoring: Three wells were sampled in April and data are being loaded into HEIS.
Strontium-90 concentrations declined in the two vadose boreholes completed as temporary wells.
Well 1 99-175-55 is adjacent to the 1 16-F7-i 14 retention basin and well I199-F5-56 is at the fuel storage
basin. The latter well also had elevated uranium in December 2011 (35 ig/L) but the concentration
declined to 15.3 jig/L in April 2012.

I 99-F5-55, 199-F5-56
Strontiurn-90 (pCIU

0 Detect 0 Undete-Ct 199-F5-55 E 199413-56
300

225

150

75U

0-- 0 
-------&2011 2012 21

Year

2



100/300 Areas Unit Managers Meeting
June 14, 2012

100-HR-3 Groundwater Operable Unit - Bert Day / John Smoot
(M- 1 5-70-TO 1, 11 /24/2011, Submit feasibility study report and proposed plan for the 1 00-HR-i1, 1 OO-HR-

2, 1l00-HR-3, 1 00-DR-i1 and I100-DR-2 operable units for groundwater and soil.)
Schedule Status - Behind schedule. The new planned delivery date for the I100-DIH Draft A RI/ES
Report to the regulators is currently being re-evaluated based on 100-K comments.

" Conducted status meeting with Ecology on 5/24 to review well realignments, sampling results,
RI/FS report progress and other issues. Monthly meetings are planned for the 4 th Thursday of every
month.

" Well Realignments: Fifteen wells within 1 00-HR-3 will potentially be impacted due to continued
remediation at select waste sites. The schedule for these activities is under development.

*CERCLA Process Implementation: RI/FS & PP preparation continues. The team is incorporating
the applicable 1 00-K resolutions into the document for consistency. Team will meet with RL on
the comment resolution schedule.

" Remedial Actions:
o Both DX and HX pump and treat system are operating as designed. May I through 31, 2012

performance:
*The systems treated 59 million gallons.
*The system removed 46 kg of hexavalent chromium

" Monitoring & Reporting: Concentrations are decreasing from extraction wells 199-D5-39 and 199-
D5-104 at the northwest corner of the D South hotspot.

100-NR-2 Groundwater Operable Unit - Marty Doornbos / Deb Alexander
(M-01 5-62-TO1, 9/17/2012, Submit a Feasibility Study [FS] Report and Proposed Plan [PP] for the 100-

NR-lI and 100-NR-2 Operable Units including groundwater and soil. The FS Report and PP will
evaluate the permeable reactive barrier technology and other alternatives (petroleum remediation) and
will identify a preferred alternative in accordance with CERCLA requirements.
Schedule Status -Behind schedule. The new planned delivery date for the I100-NR-2 OU Draft A
RI/ES Report to the regulators is currently scheduled for mid-December to accommodate comments
from the 1 00-K documents.

*RI/FS Activities
" Work continues on preparation of the RI/FS report. The groundwater flow model for the

1 00-N area has been completed and is based on the 100 Area integrated model. Preliminary
contaminant transport modeling of the groundwater COCs (Sr-90, nitrate, and diesel) has
been completed and is under review. The new model incorporates the hydrologic, geologic,
and geochemical conditions from the new and histonic data from previous models and the
new RI/FS data. The model also takes into consideration the apatite permeable reactive
barrier as installed. The conceptual site model is being updated to incorporate the new data
from the RI. The FS is underway with the preliminary screening of technologies and early
identification of remedial alternatives.

o A meeting was held with Ecology on May 9, 2012 to discuss the preliminary screening of
technologies and development of the remedial alternatives. A follow-on meeting has been
scheduled for June 6 th to continue the discussion on technology screening and alternative
development.
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100/300 Areas Unit Managers Meeting
June 14, 2012

" Performance Monitoring - Apatite Permeable Reactive Barrier (PRB)
" Samples were collected on May 6, 7, and 9, 2012 for the following wells and aquifer tubes:

" 199-N-96A, 199-N-347, 199-N-348, 199-N-349, 199-N-123, 199-N-146, 199-N-
122, 199-N-147, 199-N-350, 199-N-351, 199-N-352, and 199-N-353.

" 1 l6mArray-1A, 1 l6mArray-2A, APT-i, 1 l6mArray-3A, 1 l6mArray-4A, NVP2-
1 16.Om, 1 l6mArray-6A, APT-5, C7881 (replacement for 1 l6mArray-7A), and
1 l6mArray-8A.

o When data from this sampling event are available, the results will be presented in the UMM.

" RCRA Monitoring - 1324-N
o Sampling of the five RCRA wells (199-N-165, 199-N-71, 199-N-72, 199-N-73, and 199-N-

74) for the unit was completed on March 14, 2012. Well 199-K-i 11 was sampled on March
20, 2012. Well 199-K-lS2was sampled on 5-17-2012. The expanded analyte list for the
groundwater collected from these wells includes: Field parameters (pH, specific
conductance, temperature, dissolved oxygen, and oxidation-reduction potential), Metals
(filtered and unfiltered), Anions, VOCs, SVOAs, PAHs, Total coliform, TPH-Diesel and
Gasoline, and Alkalinity. All these analytes were collected with the exception of the TOC
for the 100 K wells. This analysis has been added to the October sampling for both these
wells. The other data is coming in at this time and is being evaluated. A meeting will be
scheduled with Ecology to discuss these results once they are available.

100-KR-4 Groundwater Operable Unit - Bert Day / Chuck Miller
*CERCLA Process Implementation:

o A redline/strikeout and clean copy of the Draft Rev. 0 100-K RI/FS Chapters 1 - 10 was
delivered to EPA on June 5, 2012.

o A redline/strikeout and clean copy of the Draft Rev. 0 100-K Proposed Plan was delivered to
EPA on June 11, 2012.

* Remedial Actions:
o Cultural Resource Monitoring: May KR4 pumnp-and-treat monitoring was performed on May

25, 2012. RL sent the 7-day notification for monitoring on May 18, 2012. No representatives
of the consulting parties participated in the monitoring. The appropriate well locations were
monitored. No evidence of off-road driving was observed.

o KX and KW pump and treat systems are operating as designed. The KR4 system is mid-
transition to SIR-700 (see discussion below). All three systems are operating with SIR-700
resin with two vessels in each train. May 1 through 31, 2012 performance:
N The systems treated 36 million gallons.
E The system removed 4.3 kg of hexavalent chromium

*Monitoring
o Integration of data collected during the 100-K RI, as well as extrapolation of historical data

from decommissioned wells and incorporation of pump-and-treat effluent concentration
data was used to support refinement of inferred groundwater contaminant plumes at 1 00-K.

o The most substantive changes in inferred plume configurations were for the following:
*Tritium, where elevated concentrations detected during drilling at 199-K-i192 were

incorporated into the plume, resulting in an increase in the apparent maximum
plume concentration. Tritium in pump-and-treat effluent water produced an area
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exceeding the 20,000 pCi/L MCL in the vicinity of the injections wells south of 116-
K-2 Trench.

" Carbon- 14, where extrapolation of historically-elevated concentrations at wells near
the KE and KW gas dryer condensate cribs resulted in larger plumes with higher
concentrations downgradient of the crib locations.

" Strontium-90, where extrapolation of historically-elevated concentrations at wells
near the KB and KW fuel storage basin overflow crib/reverse wells resulted in larger
plumes with higher maximum concentrations downgradient of the crib locations.
Elevated strontium-90 concentration at 1 99-K-200, located at the head end of the
11I 6-K-2 Trench, resulted in an increase in the apparent maximum concentration in
that area.

" Hexavalent chromium, where the former large plume area in the vanity of the distal
end of 11I 6-K-2 Trench has been dissected by pump-and-treat operations into three
distinct smaller plume segmlents.

" The revised plumes are presented in the 2011 groundwater monitoring report and
selected segments of the plume maps are shown below:

Extraction Well

Injectbon Wel1l#

Waste Site

r Former~ Operational Are

Carbon-14 (2.000 pCi/L)/ 0 '
Hexavalent Chromium (10 pgIL(

Strontium-9O (8 pCiIL)

Nitrate (45 mgIL)

Trichtoroethene (5 VgIL)

Tritium (20,000 pCI/L(

Inferred 2011 groundwater plume distribution at 100-K

*Modifications & Expansions
o ResinTech SIR-700 Test:

*KW P&T continues to operate well with SIR-700 resin; the test has been successful and
all activities are complete.
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o SIR-700 transition at KR4: Two vessels in Trains A and B are operating fully on the new
resin as of the week of June 4, 2012. Train C has the two vessels loaded and is operating at a
lower gpmn. The flowrate is gradually being increased while pH is being managed.

Issues and Conditions Observed
o None to report in May.

100-BC-5 Groundwater Operable Unit - Bert Day! Mary Hartman
(M-015-68-TO1, 11/30/2011, Submit CERCLA RI/FS Report and Proposed Plan for the 100-BC-i, 100-

BC-2 and 1 00-BC-5 Operable Units for groundwater and soil.)
Schedule Status - Behind schedule. The new planned delivery date for the 1 00-BC Draft A Ri/ES
Report to the regulators is currently being re-evaluated.

" CERCLA Process Implementation:
o RI/FS report development continues. The team held the monthly status workshop with EPA

on May 3, 2012. The workshop focused on draft groundwater model results, exposure point
concentration approach and application across the remediation process, and
technology/alternatives discussions. The next meeting was tentatively scheduled for June
19, 2012, but will be rescheduled.

" Groundwater Monitoring
o RL and EPA signed TPA-CN-522, which revises the routine groundwater monitoring

sampling and analysis plan (SAP), on May 25, 2012. The revision adds the new RI wells to
the routine SAP, and adjusts sampling frequency to what is appropriate for current
conditions.

o The May 2012 hexavalent chromium results from wells downgradient of 1 00-C-7:1 are
available. The concentration in the shallow well 1 99-B34- 14 dropped to 115 tg/L. The
concentration in the deeper well remained about the same as in February and April at 39
jig/L.

199-634-14, 199-B5-6
Hexavalent Gh-oriurn (ug/l)

0 Detect 0 Ukndetect@ 199-84-14 U 199-B5-6
180

~j135-

S90

0

201,09 2010 2011 2012 213

Year
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300-FF-5 Groundwater Operable Unit - Marty Doornbos/Virinia Rohay
M-01 5-72-TOI (due December 31, 2011) "Submit CERCLA RI/FS Report and Proposed Plan for the 300-
FF-2 and 300-FF-5 Operable Units for groundwater and soil."

0 M-01 5-72-TO1I milestone was completed on December 27, 2011.
* RT/FS report (DOE/RL-201 1-99) Draft A delivered to EPA and Ecology on December 27, 2011.
* Proposed Plan (DOE/RL-201 1-47) Draft A delivered to EPA and Ecology on December 27, 2011.

o EPA comments on these documents were received on February 13, 2012. Progress
continues on incorporation of the comments into the Draft Rev. 0 RI/FS & PP.

* The 300-FF-5 Groundwater OU includes the groundwater impacted by releases from waste sites
associated with three geographic subregions: 300 Area Industrial Complex, 618-11 Burial Ground,
and 618-10 Burial Ground/316-4 Cribs. Principal controlling documents are:

o 300-FF-5 OU operations and maintenance plan (DOE-RL-95-73, Rev. 1, 2002)
o 300-FF-5 OU sampling and analysis plan (DOE/RL-2002-l 1, Rev. 2, 2008)
o 300 Area RI/FS work plan (DOE/RL-2009-30, Rev. 0, 2010)
o 300 Area RI/FS sampling and analysis plan (DOE/RL-2009-45, Rev. 0, 2010).

* 300 Area Industrial Complex -During the March 2012 UMM, informnation was provided regarding
the unusually high uranium concentrations that were noted at numerous 300 Area wells in samples
collected in June 2011 during the period of seasonal high water table conditions. Of particular note
was the concentration detected in the sample from well 399-1 -1 7A, which is approximately 30 mn
south of the 300 Area Process Trenches and 20 mn southwest of the 300-15 process sewer spur that
conveyed effluents to the process trenches. The positive correlation between water-table elevation and
uranium concentration is consistent with the conceptual site model where uranium remains in the lower
portion of the vadose zone and is available to be remobilized during periods of high water-table conditions.
Since June 2011, these anomalously high concentrations have declined to their more typical seasonal values
(Figure 300FF5-l below, updated through April 2012).

On May 16, a water line was discovered to be leaking south of the 324 Building. Repairs were completed on
May 18. An estimated 20,000 gallons of water was released to the soil column. A plan to monitor the nearest
downgradient wells for potential impacts was approved by DOE and EPA on May 17. The nearest well, 399-
4-15, was sampled on 05-30-12. Three wells further downgradient (399-4-9, 399-4-10, 399-4-14) were
sampled on 05-21 and 05-22. Well 399-3-20 was sampled on 05-15, the day before the leak was discovered.
Results of the May 2012 sampling are not yet available. Monthly sampling of well 399-4-15 is planned for 6
months to monitor for potential impacts of the leak.

0 618-1l Burial Ground - Nothing new to report.

* 618-10 Burial Ground/316-4 Cribs - Groundwater data from March 2012 at well 699-S6-E4L near
the 618-10 burial ground show increased concentrations of uranium and of magnesium, a soil
fixative (Figure 300FF5-2 below). These data may indicate impacts from excavation activities that
began in March 2011 at some of the trenches in the burial ground. The monitoring frequency for
uranium was increased to monthly at well 699-S6-E4L, and the monitoring frequency for metals
(calcium and magnesium, which also are soil fixatives) was increased to quarterly at two additional
618- 10 wells, to accommodate excavation and dust control activities as they occur at the burial
ground. The increased sampling frequency will be performed for a period of six months. Well 699-
S6-E4L was sampled on 05-10-12; results are not yet available.

7
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399-1 -1 7A
Uranium (ug/L) vs. Head (mn)

*Detect 0 Undetect -Trend I Head
4,400

Figure 300FF5-l. Uranium Trend Plot for Well
399-1-17A near the 300 Area Process Trenches
and North Process Pond.3,0
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1,100 --

2001 2003 2005 2007 20D9 2011 2013
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699-S5-E4L
Uranium (ug/l) vs. Chloride (ug/L)

Figure 300FF5-2. Uranium and Chloride Trends 40 Detect 0 Undetect - Con 1 U Con 2 90w

at Well 699-S6-E4L at the 618-10 Burial 85,000

Ground. 80,000
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June 14, 2012 Unit Manager's Meeting

Field Remediation Status

100-B/C

*Continued load-out activities
- Truck and pup, 510,800 tons, truck and pup load-out complete
-ERDF cans, 240, 100 tons
- LDR material, 65,000 tons, LDR complete

*MSA continued power line relocation activities.

I100-D

*Completed load-out at 100-D-50:6, 100-D-50:1 and 100-D-50:8
*Commenced load-out at 100-D-77
*Completed confirmatory sampling at I100-D- 10 1, 1 00-D- 102, 1 00-D-69 and 100-

D-96
*Completed post-excavation in-process sampling at 100-D-66; sample results

indicate RAGs are now being met
*Results of post-excavation in-process sampling at 11 8-D-2:2 are passing with no

need for further excavation
*Results of verification sampling in potholes at 1 16-DR-3 and 100-D-50:9 indicate

data is passing
*Completed load-out of tar anomaly in 100-D-56

1 00-F

*Trailer demobilization of support trailers complete
*Additional remediation at failed stockpile sample failure location complete

100-H

* No field activities being conducted at 100-H1 at this time

100-K

*Began closure sampling at 1 18-K-1
*Continued discussion on path forward for tritium plume at trench N
*Preparing for offsite shipment of nitric acid and oil containers



100-N

*No field activities being conducted at 100-N at this time
*Discussions continue on plan for in-situ bioremediation at UPR-100-N-17
*Continued preparation of closure documents and conducting verification sampling

618-10 Trench Remnediation

*Continued loadout of soil waste to ERDF.

*Continued excavation of trench soils.

*Continued excavation and processing of drums and anomalies

*Incident on Monday 6/4 with drum smoking in DPF #1 curtailed the week's
operations with drum handling. Recovery actions are underway.

1 00-IU-2/6

*All field work has been completed for this fiscal year
*Began and completed remediation of 600-386 Segment 5
*Began and complete all field work for 600-300, 600-305, 600-306, 600-307, 600-

308, 600-309, 600-310, 600-311, 600-312, 600-313, 600-314, 600-316, 600-317,
600-3 19, 600-320, 600-324 and 600-326

*Began remediation but plumes exist that will require additional remediation in
FY13 at 600-298, 600-299, 600-3 18, 600-321 and 600-328

*Closeout samples are being collected from sites where excavation is complete
*Work on closeout reports has begun
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A WCH Document Control

From: Saueressig, Daniel G

Sent: Wednesday, June 13, 2012 6:41 AM

To: AWCH Document Control

Subject: RE: 100-F-57:2 Additional Remediation at SCR-6

And this one? Thank you!

Than ks,

Dan Saueressig
FIR Environmental Project Lead
Washington Closure Hanford
521-5326

From: Saueressig, Daniel G
Sent: Monday, June 11, 2012 12:56 PM
To: AWCH Document Control
Subject: FW: 100-F-57:2 Additional Remediation at SCR-6

Please provide a chron number. This email documents a regulatory approval.

Than ks,

Dan Saueressig
FIR Environmental Project Lead
"- hington Closure Hanford

521-5326

From: Post, Thomas C [mailto:thomas.post~rl.gov]
Sent: Monday, June 11, 2012 12:54 PM
To: Saueressig, Daniel G
Subject: RE: 100-F-57:2 Additional Remediation at SCR-6

Dan,

I concur.

Thanks.

Tom

From: Saueressig, Daniel G [mailto:dgsauere©wch-rcc.com]
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Sent: Monday, June 11, 2012 12:00 PM
To: Post, Thomas C
Subject: FW: 100-F-57:2 Additional Remediation at SCR-6

Tom, can you reply to Chris's email below with your approval?

Thanks,

Dan Saueressig
FR Environmental Project Lead
Washington Closure Hanford
521-5326

From: Christopher Guzzetti [mailto:Guzzetti.Christopher~epamail.epa.govI
Sent: Thursday, June 07, 2012 2:35 PM
To: Capron, Jason M
Cc: Saueressig, Daniel G; Strom, Dean N; Carman, Hans M; Fancher, Jonathan D (Jon); Proctor, Megan L;
Howell, Theresa Q; Post, Thomas C
Subject: Re: 100-F-57:2 Additional Remediation at SCR-6

I concur with the path forward.

Christopher J. Guzzetti
U.S. EPA Region 10
Hanford Project Office
Phone: (509) 376-9529
Fax: (509) 376-2396
Email: -auzzetti.christopher epapgov

"r "Capron, Jason M" ---06/07/2012 01:32:53 PM --- Tom & Chris- Per our discussion on 1 00-F-57:2 earlier today,we intend to remove

From: "Capron, Jason M" <0mcaoron~awch-rcc.com>
To: Christopher Guzzetti/Ri 0/IJ5EPAIUS@EPA, "Post, Thomas C" <thomas.poot~ad.l~oeqov>Cc: "Fancher, Jonathan D (Jon)" <JDFANCHE(&wch-rcc.com>, "Carman, Hans M" <hmcarman(awch-rcc.com>, "Strom, Dean N" <dnstromewch-rcccom>, "Proctor, Megan L" <mrotwcrccm> "Saueressig, Daniel G" <dgsauereawch-rcc~com>, "Howell, Theresa Q"<theresa .howella-wch-rcc.com>

Dae: 06/07/2012 01:32 PM
Subject: 1 00-F-57:2 Additional Remediation at SCR-6

Tom & Chris-

Per our discussion on 1 00-F-57:2 earlier today, we intend to remove additional material around the SCR-6location due to the 3.07 mg/kg hexavalent chromium detection in the verification sample. Following materialremoval, we will collect a replacemnt sample from the same SCR-6 location, to be analyzed for hexavalentchromium only. The results for the first verification sample for all other analytes will be used in the evaluation for
the "scrape area."



i .. JI

If this is acceptable to you, I'd appreciate your concurrence with this e-mail. We won't prepare further
amend ment/revision of the approved verification work instruction.

Thanks again for the discussion,

Jason
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A WCH Document Control

From: Saueressig, Daniel G

Sent: Tuesday, June 12, 2012 2:21 PM

To: AWCH Document Control

Subject: FW: NON-CONTIGUOUS ONSITE APPROVAL REQUEST
Please provide a chron number. This email documents a regulatory approval.

Thanks,

Dan Saueressig
FIR Environmental Project Lead
Washington Closure Hanford
521-5326

From: Laura Buelow [mai Ito: Buelow. Lau ra~epamail.epa.gov]
Sent: Tuesday, June 12, 2012 2:20 PM
To: Saueressig, Daniel G
Cc: Christopher Guzzetti; Post, Thomas C; Elliott, Wanda
Subject: Re: NON-CONTIGUOUS ONSITE APPROVAL REQUEST

I concur with the path forward.

Laura Buelow, Ph.D.
Project Manager
U.S. Environmental Protection Agency
Hanford Project Office
309 Bradley Blvd, Suite 115
Richland, WA 99352
Phone: 509 376-5466
Fax: 509 376-2396
E-mail: buelow. laura@epa.gov

""Saueressig, Daniel G" ---06/12/2012 02:18:09 PM --- Hi Laura, I'd like to request your approval for a
non-contiguous onsite determination to send 2 floa

From: "Saueressig, Daniel G" <dgsauere~wch-rcc.com>
To: Laura Buelow/R1O/USEPAIIJS@EPA
Cc: "Post, Thomas C" <thomas.post@rl.doe.gov>, Christopher Guzzetti/Ri 0/IJSEPAIUS@EPA, "Elliott, Wanda"
<WELL461 @EcY.wA.GOv>
Date: 06/12/2012 02:18 PM
Subject: NON-CONTIGUOUS ONSITE APPROVAL REQUEST

Hi Laura, I'd like to request your approval for a non-contiguous onsite
determination to send 2 float switches containing mercury from 100-F to

*100-N for interim storage prior to being recycled at the Centralized
Consolidation/Recycling Center (CCRC) . The switches were removed from
the septic holding tank at 100-F that we recently took out of service.



rage U1 in.

I believe shipment of the mercury from 100-N to the CCRC will take place
within the next 30 days. I've discussed this with my Ecology contact
and she didn't have any concerns.

Give me a call if you have any questions.

Thanks,

Dan Saueressig
FR Environmental Project Lead
Washington Closure Hanford
521-5326

[attachment "winmail.dat" deleted by Laura Buelow/RlO/USEPA/US] [attachment
"message_body.rtf" deleted by Laura Buelow/R10/USEPA/US]
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100 Area D4/ISS Status
June 14, 2012

1 00-N

181-N River Pumphouse: 100% complete.

181-NE HGP River Pumnphouse: 100% complete.

1908-NE HGP Outfall: Scheduled for completion this week.

1908-N Reactor Outfall: 100% complete. Received Ecology approval to leave in place below
grade light concrete monolith and stubborn concrete.

182-N High Lift Pumnphouse: 100% complete. Received Ecology approval to leave in place
below grade walls and floor.

105-N Fuel Storage Basin (FSB): 100% complete pending characterization (sampling and
analysis) of soil that was under the former fuel storage basin.

105-N/109-N Reactor/Heat Exchanger Buildings (ISS): Cleanup of corridor 7 complete and
installation of structural steel to close corridor 22 is complete. Continuing with the acquisition
of steel plates for sealing penetrations, installation of concrete pour backs, and grouting base
plates. Scheduled to soon begin the installation of steel wall plates. Completion of ISS is
expected by mid July. Shop/offices floor slab northeast of Reactor Building recently
demolished and loaded out.

107-N Basin Recirculating/Cooling Facility: Demolition 60% complete. Load out 50%
complete. Scheduled to be 100% complete in early July.

1303-N Spacer Silos: Excavation and demolition 100% complete. Load out scheduled to be
complete at end of June.

1900-N Water Supply Tanks -Demolition of tank foundations 100% complete. Loadout
50% complete. Completion scheduled for end of June.

1120-N Storage and Training Building - Facility has been vacated and cold and dark
activities have been started (e.g., power has been cut). Removal of hazardous materials
scheduled to begin soon. Demolition scheduled to begin late June or early July. Received
Ecology approval of debris staging pile area.

100-N Mobile Offices - MO-4 15, MO-100, MO-425, MO-426 and MO-427 have been
vacated. Cold and dark activities have been initiated (e.g., power has been cut). Removal of
hazardous materials from offices scheduled to start soon. Demolition scheduled to begin near
end of June. Received Ecology approvals of debris staging pile areas.

Page I of 1
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165783
A WCH Document Control

From: Faust, Ton! L
Sent: Tuesday, May 29, 2012 1:47 PM
To: AWCH Document Control
Cc: Buckmaster, Mark A; Saueressig, Daniel G; Newman, Dennis J
Subject: FW: I 00-N-63:2 diesel area samples received at lab above temperature

Please Chron the below regulatory agreement email.

Thanks Toni

From: Elliott, Wanda (ECY) [mailto:we1l46 1@ECY.WA.GOV]
Sent: Tuesday, May 29, 2012 11:22 AM
To: Faust, Toni L
Subject: RE: 100-N-63:2 diesel area samples received at lab above temperature

We are ok with the out of temp.

JI-Vndua Elliot
(509) 372-7904
[ns-iioninental Scientist
Nuclear WVaste Program
Washington State Department of Ecology

From: Faust, Toni L [mailto:tlfaust(-wch-rcc.cor]
Sent: Tuesday, May 29, 2012 9:07 AM
To: Elliott, Wanda (ECY)
Subject: 100-N-63:2 diesel area samples received at lab above temperature

The 5 verification samples for the 100-n-63:2 diesel stain area (figure 3 of O100N-WI-G0022) collected on 5-23-2012
were received by the Laboratory with a sample cooler temperature above 4 degrees Celsius. The samples are to be
analyzed for metals, petroleum hydrocarbons, and polyaromatic hydrocarbons. A qualifier will be attached to the sample results
due to the condition of receipt. No other issues of sample receipt are noted. Based on the fact that the soil where the samples
were collected has seen rises and falls far larger than this, WCH needs to know if Ecology will have issues with the data qualifier.
Please let me know.

Thanks toni
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rage 1 01. 1

A WCH Document Control 16577_______

From: Saueressig, Daniel G

Sent: Tuesday, May 29, 2012 6:59 AM

To: AWCH Document Control

Cc: Howell, Theresa Q

Subject: FW: UPR-100-N-9

Attachments: UPR-1 00-N-9 Leak history path forward-doc

Please provide a chron number (and include the attachment). This email documents a regulatory
agreement.

Thanks,

Dan Saueressig
FIR Environmental Project Lead
Washington Closure Hanford
521 -5326

From: Elliott, Wanda (ECY)
Sent: Monday, May 21, 2012 10:41 AM
To: 'Howell, Theresa Q'
Cc: Boyd, Alicia (ECY); Proctor, Megan L
Subject: RE: UPR-100-N-9

We reviewed the attachment and believe that the inclusion of U. PR-1.00-N-9 with UP.R-i.00-N-1.4
grouping. The focused sample should be sufficient to cover the site. Please update the WlVS and
the WIOS and S15 accordingly. When updating the WIVS please ensure that the COPCs are
inclusive of the waste site.
Thanks,,

'a itda ElNot
(509) 372-7904
Environmental Scientist
Nuclear Waste Program
XWaslington State.Departmient of Ecology

From: Howell, Theresa Q [mailto:theresa. howehl@wch-rcc.com]
Sent: Thursday, May 17, 2012 3: 10 PM
To: Elliott, Wanda (ECY)
Cc: Boyd, Alicia (ECY); Proctor, Megan L
Subject: UPR-100-N-9

Hi Wanda,

I'd like to request that you go ahead and review the UPR-100-N-9 proposal that was
provided during the bi-weekly meeting yesterday. The project and I discussed and we
agree that the path forward presented in the paper is accurate - I apologize for any
confusion. Please don't hesitate to call if you have any questions. I've attached an
electronic copy for your convenience.

Thanks,
Theresa



UPR-100-N-9 Waste Site
History
The UPR-1I00-N-9 is an inactive, low-level liquid waste site that is located at N Area
coordinates NN6710 WN6580, near the 119-N Sample Building. An unplanned release
of radioactively-contaminated water occurred at this site on October 14, 1974. The site,
also known as UYN-i1 00-N-9, has been documented in Unusual Occurrence Report
Number 74-29 (100-N Technical Baseline Report, WCH-SD-EN-TI-251, Section 4.35).

RL Occurrence Report for UPR-l100-N-9 (Report No. 74-29), states that the excavation
work during the unplanned release was being conducted under Design Change No. 3322,
"1 19-N Stack Sampling Building Equipment Modification," to reroute the disposal of
11 9-N Building condenser cooling water from the 3 6-inch low pressure flush line to an
earth adsorption pit.

When the old coordinates, "NN671 0 WYN65 80", are compared to the drawing, they fall
slightly north of the 11I9-N Building. The evidence provided in the below figures
suggests that the location of UPR-lI00-N-9 as indicated in the GIS layer was wrong.

All the evidence is consistent with the location given in the Technical Baseline Report
(WHC-SD-EN-TI-25 1). It provides coordinates that when converted to NAD83 put it
directly beneath the polygon representing UPR- 1 00-N-i 14 where two pipelines intersect.
The drawing linked in SIS was incorrect; therefore, the drawing and the SIS report has
been corrected and updated accordingly.

The SIS and GIS were both updated to state that UPR- 100-N-9 is at the following
location: 571236.7 E, 149666.6 N

WIDS had the correct location until 12/9/1996 when it was changed to the present (and
incorrect) location to match the UGIS coordinates. WIDS no longer displays coordinates
in their report, so no changes are necessary.

Proposed Path Forward:
The NEW UPR- 100-N-9 waste site location is within the UPR- 100-N- 14, 1l00-N-87 and
100-N-102:1 excavation (Figure 3). This excavation has an approved verification sample
design. UPR-100-N-9 waste site coordinates lay directly above the FS-lI location.
Because this leak occurred from the pipelines that were approximately 0.76 mn (2.5 ft)
bgs, and the depth of the excavation was approximately 8.5 mn (28 ft); therefore this
unplanned release waste site was significantly "over excavated".

Therefore, because the COPCs. are the same for this waste site, it is proposed that no
additional samples are collected, and the closeout documentation for UPR- 1 00-N-9 will
by supported by this focused sample, and the WSRF and supporting documentation for
UPR-1I00-N-9 will be attached to the RSVP for UPR-lI00-N- 14, 1l00-N-87, and 1 00-N-
102:1.
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AWCH Document Control j 166186 I
From: Warren, David J
Sent: Thursday, June 07, 2012 8:41 AM
To: A1WCH Document Control
Subject: FW: 1908-N Evaluation of Concrete Monolith
Attachments: 1908-N Concrete EvaluationHEIS Number Correction.doc
Please CHRON this e-mail and the attachment as 1908-N Approval to leave concrete monolith. I would
like this document to replace the document that was previously assigned this title and number of 165639,
or at least assigned that number and rev. 1, as the original document assigned that number had an error
that required correction. Please let me know if this is not possible. Thanks.

David Warren
100-N EPL
539-6040

From: Elliott, Wanda (ECY) [mailto:we11461@ECY.WA. GOV]
Sent: Wednesday, June 06, 2012 3:29 PM
To: Warren, David J
Subject: RE: 1908-N Evaluation of Concrete Monolith

No problem.

Wanda Elliott
(509) 372-7904
Environmental Scientist
Nuclear Waste Program
Washington State Department of Ecology

From: Warren, David J [mailto: djwarren@wch-rcc.com]
Sent: Wednesday, June 06, 2012 3:29 PM
To: Elliott, Wanda (ECY)
Cc: Boyd, Alicia (ECY); McCurley, Clay D
Subject: RE: 1908-N Evaluation of Concrete Monolith

Wanda,

The incorrect sample number(s) was the only issue. Thanks.

Dave

From: Elliott, Wanda (ECY) [mailto:we[1461©ECY.WA.GOV]
Sent: Wednesday, June 06, 2012 3:26 PM
To: Warren, David J
Cc: Boyd, Alicia; McCurley, Clay D
Subject: RE: 1908-N Evaluation of Concrete Monolith

If the only issue was typos in the sample numbers then I still approve. If the sample results changed
then I will need to re-evaluate the data. My guess is that you just typed the sample numbers.

Wanda Elliott

6/11/2012
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(509) 372-7904
Environmental Scientist
Nuclear Waste Program
Washington State Department of Ecology

From: Warren, David J [mailto:djwarren~wch-rcc.com]
Sent: Wednesday, June 06, 2012 3:13 PM
To: Elliott, Wanda (ECY)
Cc: Boyd, Alicia (ECY); McCurley, Clay D
Subject: RE: 1908-N Evaluation of Concrete Monolith

Wanda,

We found a mistake with respect to the sample numbers that were referenced in the evaluation of the sample data
for the 1908-N Concrete Monolith that was attached to the e-mail that Mr. McCurley sent you below. The sample
numbers referenced should have been J1 P170 and J1 P171, rather than J19170 and J19171 as was listed in the
original evaluation. We have corrected the mistake (see attached) and wish to re-submit for your approval.
Please contact me if you have any questions. Thanks.

Dave Warren
539-6040

From: Elliott, Wanda (ECY) [mailto:we11461@ECY.WA.GOV]
Sent: Thursday, May 10, 2012 3:55 PM
To: McCurley, Clay D
Cc: Warren, David J; Thompson, Wendy S; Boyd, Alicia; Menard, Nina
Subject: RE: 1908-N Evaluation of Concrete Monolith

Clay,

We reviewed the data and approve of leaving the monolith in place. Can you make sure that the
attachment can be referenced at a later date?
Thanks,

Wanda Elliott
(509) 372-7904
Environmental Scientist
Nuclear Waste Program
Washington State Department of Ecology

From: McCurley, Clay D [mailto:cdmccurl(.wch-rcc.com]
Sent: Thursday, May 10, 2012 1:14 PM
To: Elliott, Wanda (ECY)
Cc: Warren, David J; Thompson, Wendy S; Boyd, Alicia (ECY)
Subject: 1908-N Evaluation of Concrete Monolith

Wanda. As requested by Ecology, we collected and analyzed a sample of the lean concrete around and beneath
the 1908-N Reactor Outfall. Attached is the evaluation. In accordance with the Removal Action Work Plan for

6/11/2012
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100-N Area Ancillary Facilities (DOEIRL-2002-70, Rev. 3), we are requesting Ecology's approval to leave this
concrete in place. I can also provide you with a report summarizing how the sample was collected if you need it.
Contact me if you have any questions.

Clay

6/11/2012



Evaluation of 1908-N Monolith Concrete Sample

Introduction

On April 26, 2002, a sample of concrete was collected from the 1908-N concrete monolith that remains
after demolition of the 1908-N Outfall structure (Figure 1). The sample was chipped from the monolith
and submitted for laboratory analysis to evaluate potential contaminant concentrations and make a
decision concerning whether or not this material may remain in place or requires removal as provided in
the RemovalAction Work Plan for 100-N Area Ancillary Facilities (DOE-RL 2012). The concrete
sample was collected in accordance with ENV- 1, Environmental Monitoring & Management, to fulfill
the requirements of the I100-NArea Remedial Action Sampling and Analysis Plan for CERCLA Waste
Sites (SAP) (DOE-RL 2006a).

Data Evaluation

Analytical results for this concrete sample (Tables 1 and 2) were conservatively compared against the
applicable cleanup criteria for soil as presented in the Remedial Design Report/Remedial Action Work
Plan for the 100-N Area (DOE-RL 2006b). An evaluation of these results show that residual
contaminant concentrations in the concrete do not preclude any future uses (as bounded by the rural-
residential scenario) and allow for unrestricted use of shallow zone soils (i.e., surface to 4.6 mn [ 15 ft]
deep). The results also demonstrate that residual contaminant concentrations are protective of
groundwater and the Columbia River.

Comparison of the concrete sample results for the monolith against the soil cleanup criteria are provided
in Table 3. Contaminants that were not detected by laboratory analysis are excluded from the
comparison table. Calculated cleanup levels are not presented in the Cleanup Levels and Risk
Calculations database (Ecology 2011) under WAC 173-340-740(3) for calcium, magnesium, potassium,
silicon, and sodium. The EPA's Risk Assessment Guidance for Superfund (EPA 1989) recommends that
aluminum and iron not be considered in site risk evaluations. Therefore, aluminum, calcium, iron,
magnesium, potassium, silicon, and sodium are not considered site COPCs and are not included in this
table. Potassium-40, uranium-238/uranium-234 (including secular equilibrium daughters, radium-226
and bismuth-2 14), thorium-232 (including secular equilibrium daughters thorium-228, radium-228, and
lead-2 12) were detected at levels typical for concrete and are not considered further since these isotopes
are naturally occurring and not related to the operational history of the site.

Evaluation of the results provided in Table 3 indicate that all COPCs were either undetected or were
quantified below remedial action goals (RAGs) and soil lookup values with the exception of copper and
zinc which were detected above the soil RAGs for protection of the Columbia River. However, based
on RESRAD modeling discussed in Appendix C of the 100-N Area RDR/RAWP (DOE-RL 2006b),
residual concentrations of copper and zinc are not predicted to migrate more than 3 mn (9.8 ft) in 1,000
years, based on copper, having the lowest partitioning coefficient, 22 mL/g. The vadose zone
underlying the concrete monolith at the 1908-N outfall is approximately 4.4 mn (14.5 ft) thick.
Therefore, residual concentrations of copper and zinc are predicted to be protective of groundwater, and
thus, the Columbia River.



Figure 1. 1908-N Outfall - Monolith

Table 1. Inorganic Sample Summary Table.[Sample Sample Aluminum Antimony ] Arsenic Barium Beryllium Boron
Number Date g/kgEIPL mgZLII QP m/gQPQLlm/g~ Q k Q I PL I gkIQI PQL

Sample Sample Cadmium Calcium Chromium Cobalt Copper hromiume

Number Date mg/kgl Q1 PQL mg/kglQl PQL mg/kg Ql PQL mg/kglQl PQL mg1g Q I mQL g/kg] Q IPQL
jIPI7O 4/26/12 0.07831 B 0.O2' 767001 1200 10,21 0.2 5.8 1 2 22. 1_1_1
J1P171 4/26/12 NA 0_24J_05FSample Sample Iron [ Lead___ I Mag'nesium I Manganese I Mruy I Molbdenum

Numberj Date mrn/kg Q IPQL rnm/kg Q I PQL J mg/gQPQLlm/klQl PQL Igt IQIPQL I mgkg I Q
JlP170 14/26/12 1500 20 [2.56 0.5 1 3420 1.. 75 i..L2... 1025U3051104 BT 2[Sample SampleI Nickel Potassium]I Selenium -I Silicon Silver I Sodium

Numberj Date In/kg Q IPQL rn/kg Q IPQL lm/gQPQLirn/klQl PQL 1 gkg Q IPQL Irn/kg Q IPQL

[Sample jSamplel Vanadium Zinc]
Numberi Date Imok k PQ L gk 1 O
J170 14/26/12 91 1J 2.51 J23 J11L1

B = Detected below reporting limit
MDA =mimimum detectable activity
NA =not analyzed
Q = qualifier
PQL = practical quantitation limit
U = undetected



Table 2. Radionuclide Sample Summary Table.

fAmericium-241 Bismuth 214 Cerium 144 ( Cesium 137 Cobalt 60 Europium-15
Sample Sample GEA GEA GEA GEA I GEA GEA

Number Date PCi/g Q MDA PCi/g Q MDA PCi/g Q IMDA PCi/g Q IMDA I27~F~ p~/ D ~/ D

J1P170 4/26/12 0.029 U 0.029 0.31 052 0 61U1061 m0.041U1024 1 ,221U 022 0.01J111 061

Sample Sample' Europium-154 huropium-155 1Aed22 Noiu-4 Ptsim-01Rdu-

Numbe _Dat pCi/g Q MDA pCi/g Q MDA JpCi/g Q MDA pigIQIMDA pigQIMDA pCi/g IQ MDA

J170 4/26/12 0.076 U 0.076 0.051 U 0.051 0.436 00U34 0.02 1U 1 0.02 7.9 1 0.231 0321 1 005

Radium-228 Thorium-228 IThorium-232 UranUiu25 Toru- UraniUumA-30
Sample Sample GEA GEA GE GEA1) GEA
Number Date F-CiA' Q IMDA p~/gI Q MA pji I QI MA I Ci! Q IMDA pCi!g Q IMDA MDA

Sample 1Sample [Uraniun-23 Americium-24 lu onium-23 Plutonium-239/240 hru-2 Toim23

Number Date PCi!gQ MDA pCi!gI MDA I pCi!gI MDA I Ci/gI MDA It Ci!gI MDA I Ci!gI MDA

JIP1701426/12 2.88U 12.88 1 00 11 477j 16 0 1 .6 .4 .8 O171U10

Sample ISample Thorium-232 Uranium-233/234 Uranium-235 Uranium-23 Total Beta Carbon-14

Nme Dae AEA AEA AEA AEA JRadiostrontium
NumberQ I Dae/ CiMDA pCMDA I I M D / Q M DA p j/J Q 3DA pI Q1I MDA

Sample Sample Nickel-63 I Plutonium-241 I Tritium

Numberi Date J~/ Q j MI~DA jpCi/g Q MDA pCilg Q MDA
I170 4/26/12 1 -16 6.28 U 14.2 1.28 U 6.08



Table 3. Comparison of the Concrete Sample Concentrations to Soil Action Levels.

Soil Lookup Values (pCi) Does the Result
Soil Lookup Soil Lookup Exceed

COPC Result (pCi/g) Shallow Zone Value for Value for Lookup
Lookup Value Groundwater River Values?

-Protection Protection
Uranium-234 0.343 (<BC) 1"1.1" 1.1" No

Uranium-238 0.343 (<BC) 1.1 b 1.1 b 1.11 No

Soil Cleanup Levels (m /kg Does the Result
COPC Result (mglkg) Direct Protective of Protective of Exceed RAGs?

Exposure Groundwater the River
Arsenic 1.78 (<BC) 20b 20 b 20b No
Barium 103 (<BC) 5,600 200 400 No

Beryllium 0.206 (<BC) 104d1.51 b1.51"b No

Boron e 7.76 7,200 320 -- f No

Cadmium' 0.0783 (<BC) 13.9' 0.81 lb 0.81 bNo

Chromium, total 10.2 (<BC) 80,000 18 85"b No

Hexavalent chromium e0.284 2.1" 4.8 2 No

Cobalt 5.58 (<BC) 24 15.7"b -_ No

Copper 22.4 2,960 59.2 22.0 Yes 9

Lead 2.56 (<BC) 353 10.2"b 10.2"b No

Manganese 344 (<BC) 3,760 512"b 512"b No

Molybdenum e 1.01 400 8 -_ No

Nickel 5.96 (<BC) 1,600 19.1"b 27.4 No
Vanadium 40.9 (<BC) 560:: 85. 1 b -_ No

Zinc 223 24,000 1 480 67.8" Yes5

aLookup values and R.A~s obtained from the 100 Area RDR/RAWP (DOE-RL 2006b) unless otherwise noted.
bWhere cleanup levels are less than background, cleanup levels default to background per WAC 173-340-700[4][d] (1996). The arsenic

cleanup level of 20 mg/kg has been agreed to by the Tni-Party Agreement Project managers (DOE-RL 2006b).
Hanford Site-specific background value is not available; it was not evaluated during background study. Value used is from Natural
Background Soil Metals Concentrations in Washington State (Ecology 1994).

dCarcinogenic cleanup level calculated based on the inhalation exposure pathway (WAC 173-340.750[3], 1996) using an airborne particulate
mass-loading rate of 0.0001 g/m' (Hanford Guidance for Radiological Cleanup [WDOH 19971).
No Hanford Site-specific or Washington State background value is available.
No parameters (bioconcentration factors or ambient water quality criteria values) are available from the Washington State Department of
Ecology Cleanup Levels and Risk Calculations database or other databases to calculate cleanup levels (WAC 173-340-730(3)(a)(iii), 1996
[Method B for surface waters]).
Because the soil partitioning coefficient values for copper and zinc are greater than 20 mL/g (22 mL/g and 30 mL/g, respectively), RESRAD
modeling discussed in Appendix C of the 1 00-N Area RDRIRAWP (DOE-RL 2006b) predicts that these constituents will not reach
groundwater within 1,000 years. The vadose zone underlying the concrete monolith at the 1908-N outfall is approximately 4.4 mn (14.5 ft).
Based on RESRAD modeling, constituents with a soil partitioning coefficient of 16 mL/g or greater are not predicted to migrate through a
vadose zone of this thickness and reach groundwater within 1,000 years. Therefore, residual concentrations of copper and zinc are predicted
to be protective of groundwater and the Columbia River.

-- = not applicable RAG = remedial action goal
BG = background RDL = required detection limit
COPC = contaminant of potential concern RDRIRAWP = Remedial Design ReportlRemedial Action Work Plan for the 100 Area

EPA = U.S. Environmental Protection Agency RESRAD = RESidual RADioactivity (dose assessment model)
WAC = Washington Administrative Code
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AWCH Document Control 165761
From: McCurley, Clay D
Sent: Wednesday, May 23, 2012 12:14 PM
To: AWCH Document Control
Subject: 182-N High Lift Pump House - Ecology Approval to Leave Basement Walls and Floor

Attachments: First Diesel Pedestal.doc; Second Diesel Pedestaldoc; Third Diesel Pedestal.doc; NW
Corner.doc; 182-N Gamma Track Map.pdf

All. Please print the attachments and chron with this email as Ecology's approval to leave in place the basement walls andfloor of the 1 82-N High Lift Pumphouse. Let me know the chron number. Thanks. Clay

First Diesel Second Diesel Third Diesel NW Corner.doc .82-N Gamma Track
Pedestal.doc (451... Pedestaldoc (43... Pedestaldoc (490... (495 KB) Map.pdf (708...

From: Elliott, Wanda (ECY) [mailto:well461ECY.WA.G0V1
Sent: Wednesday, May 23, 2012 11:27 AM
To: McCurley, Clay D
Cc: Warren, David J; Boyd, Alicia
Subject: RE: 182-N High Lift Pump House - Basement Stains

Sorry it took inc so long to get back to you. I wanted to talk over this issue with Alicia before I responded. The
photos that you sent showing the additional scaibbliflg appear to have addressed the issues. You guys are good to
CFO.

I also understand that my voice mail is not working.. .thanks for the heads up.

Wandai Elliott
(509) 372-7904
Environmental Scientist
Nuclear Waste Program
Washington State Department of Ecology

From: McCurley, Clay D [mailto :cdmccurI(@wch-rcc.com]
Sent: Tuesday, May 22, 2012 11:58 AM
To: Elliott, Wanda (ECY)
Cc: Warren, David J
Subject: 182-N High Lift Pump House - Basement Stains

Hi Wanda. As you may remember, when you and Mign were here last week we inspected the basement of the 182-N.During that inspection, you requested additional scabbling to remove staining on the remaining pedestals and removal ofthe debris from the northwest corner. I took photos of those issues at that time to use as "before" photos. We got thosetasks competed and I've taken "after" photos. We also got a GPERS survey done yesterday and I got back the results thismorning.

Attached are the "before/after" photos and the GPERS survey. The pedestals look good (not much of them left) and I can'tsee any staining anywhere. For the debris in the northwest corner, we dug it out as requested. We had to demolish aconcrete footer and the floor in this corner as well in order to get all the debris out. The staining you see on the wall(where the debris was) is fixative that was periodically applied during demolition for dust suppression. This "fixative" stainis evident in many areas around the edge of the floor where pulverized debris ended up piled against the wall. TheGPERS survey came back clean (i.e., showing no rad (gamma) contamination greater that 1.5 times background).



165761
As I mentioned to you last week, and in accordance with our Ancillary Facilities RAWP (DOE/RL-2002-70, Rev. 3), we are
requesting Ecology's approval to leave the concrete floor and walls in place. The top edges of the walls have been
demolished down 3 feet or more below grade and the floor has been perforated to prevent retention of water. FIR will
eventually backfill the basement with clean fill. If you want another look, let me know when you can come out and I'll make
sure we can get access.

Clay
942-8928

«<File: First Diesel Pedlestal.doc «<<File: Second Diesel Pedestal.doc «<<File: Third Diesel Pedlestal.doc «<<File:

NW Corner.doc «><<File: 182-N Gamma Track Map.pdf



182-N High Lift Pumphouse
Before/After Photos

First diesel pedestal in basement floor on 05-16-2012.

First diesel pedestal in basement floor on 05-18-2012.



182-N High Lift Pumphouse
Before/After Photos

S e c n d d i s e p e e s a l in b a s m et.l or.o.0 -1.2 1 2

Second diesel pedestal in basement floor on 05-18-2012.



182-N High Lift Pumphouse
Before/After Photos

Third~~~~ dise peesa in baemn flo on 05-6-212

Third diesel pedestal in basement floor on 05-18-2012.



182-N High Lift Pumphouse
Before/After Photos

Northwest corner of basement floor on 05-16-2012.

Northwest corner of baserment floor on 05-18-2012.
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OOCulment/CCIN Number: 165761

CLomer t o mplete:

Please expedite (Note: Hand to VVCH Docuiment Control personnel, dJo not put in basket.)

This has action: Actionee _____________ Due Date ______

9This closes action on CCN__________

Distribution Completed: Yes___ No ___Initials ___

Z Please *call me for pick up: _________________

]Please enter the following as the Subject/Title:
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LTS (Long- Ferm Stewardship) 40 (Septic Documents) 90 (Water Quality)

PART (Partnering Session info) 50 (operating Record) F
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KIAdditional distribution (Note: Please include MSINs)

Name: MSIN: Name: MSIN:

To be Completed by Document Control:

fZProvided copy to RL Correspondence Control, A7-80 (with addressee's copy).

RECORD TYPE __ _____

DATA ENTRY BY _______

REPRO BY____ ___

CONTENT iD 4 _ _____
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165819
A WCH Document Control

From: McCurley, Clay D
Sent: Wednesday, May 30, 2012 4:11 PM
To: A WCH Document Control
Cc: Trevino, Ruben A; Flannery, Michael (Mike) D; Bigby, Daniel A
Subject: 1908-N Ecology Approval to Leave Stubborn Concrete

Attachments: ESRFRM120085C.pdf; 1908-N on 05-30-12a.jpg; 1908-N on 05-30-12b.jpg; 1908-N on
05-30-12j.jpg; Monolith Photos on 05-23-20 12.doc

Folks. Please print the attachments and chron with this email message as Ecology's approval to leave a small portion of
the 1908-N wall stuck in a below grade corner of the monolith. Let me know the chron number selected. Thanks. Clay

From: Elliott, Wanda (ECY) [rnailto:weI461LoECY.WA.GOV]
Sent: Wednesday, May 30, 2012 3:44 PM
To: McCurley, Clay D
Cc: Boyd, Alicia; Warren, David 3; Guercia, Rudolph F
Subject: RE: 1908-N Stubborn Concrete

NWe concur ix illi lea% ing the stubborn concrete in place.

11 "anda lioltt
(509) 372-7904
Fnvironmental Scientist
Nuclear Waste P1rogramn
Washington State IDepartment of Ecology

From: McCurley, Clay D [mailto:cdmccurl(dwch-rcc.com]
Sent: Wednesday, May 30, 2012 3:08 PM
To: Elliott, Wanda (ECY)
Cc: Boyd, Alicia (ECY); Warren, David J; Guercia, Rudolph F
Subject: RE: 1908-N Stubborn Concrete

Wanda. Successfully got GPERS performed on the 1908-N this morning. They used their cart and were able to safely
cover much more of the structure than I had anticipated. Attached is the report. Nothing exceeded 1 .5 times background.
I've also attached some action photos of the survey. While I was there this morning, I did not observe any stains or
anomalies on or around the monolith. Looks pretty clean to me. We're still requesting Ecology concurrence with leaving
the stubborn concrete stuck in the corner of the below grade monolith. Let me know what you think.

Thanks. Clay

ESRFRM120085C.p 1908-N on 1908-N on 1908-N on
df (708 KB) 3-30-12a.jpg (518 K-30-12b.jpg (494 K5-30-12j.jpg (415 K.

From: Elliott, Wanda (ECY) [mailto:we114610 EIZY.WA.GOV]
Sent: Tuesday, May 29, 2012 8:33 AM
To: Mccurley, Clay D
Subject: RE: 1908-N Stubborn Concrete

Is ther-e any n~eNw statuis on this suibject?



H andla Elliott
(509) 372-7904
Environmental Scientist
Nuclear Waste Program
NWashington State Department of Ecology

From: McCurley, Clay D [mailto:cdmccurlkcwch-rcc.com]
Sent: Thursday, May 24, 2012 1:42 PM
To: Elliott, Wanda (ECY)
Cc: Boyd, Alicia (ECY); Warren, David J; Guercia, Rudolph F
Subject: 1908-N Stubborn Concrete

Wanda. We are almost complete with the demolition and load out of the 1908-N Reactor Outfall structure but we're
having difficulty with a small portion of the wall near the bottom northeast corner. If you open the attachment and zoom to
200% you'll see the last remaining bit of the below grade wall and rebar stuck in the monolith's northeast corner. Note:
The rebar and concrete you see in the foreground is loose and will be removed.

We cannot get our hammer positioned at a good angle to scabble this last stubborn portion of the wall and rebar. We
have successfully scabbled away the all surface areas that came into contact with outfall water in the past but the rest is
firmly stuck in the corner. In accordance with requirement our Ancillary Facilities RAWP (DOE/RL-2002-70, Rev. 3) we
are requesting Ecology's approval to leave this small amount of stubborn concrete in place.

Please contact me if you need more information or if you would like to visit and view the issue. Thanks. Clay

Monolith Photos on
05-23-2012....

2
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1908-N Lean Concrete Monolith
May 23, 2012

View of monolith below grade (facing east).

Viewie of monlih elo-gad (acig orh)
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AWCH Document Control 165817
From: McCurley, Clay D
Sent: Wednesday, May 30, 2012 3:18 PM
To: AWCH Document Control
Subject: 1120-N Storage and Training Building - Ecology Approval for Staging Pile Area

Attachments: 11 20-N Staging Pile Area 05-29-12.jpg; 11 20-N Staging Piledoc

Please print the attachments and chron with this email message as Ecology approval of the staging pile area for
demolition of the 1120-N Storage and Training Building. Let me know the chron number selected. Thanks.

Clay

From: Elliott, Wanda (ECY) rrmailto:we1l4610©ECY.WA.GOVI
Sent: Wednesday, May 30, 2012 10:02 AM
To: McCurley, Clay D
Subject: RE: 1120-N Storage and Training Building - Ecology Approval for Staging Pile Area

That's ev en better!

Wa'nd/a Elliott
(509) 372-7904
Enuvironmental Scienitist
Nuclear \Vaste Program
WXashington State D~epartment of Lcologv

From: McCurley, Clay D [mai Ito: cdmccurl 6)vch-rcc.com]
Sent: Tuesday, May 29, 2012 2:57 PM
To: Elliott, Wanda (ECY)
Cc: Boyd, Alicia (ECY); Warren, David J; Trevino, Ruben A; Flannery, Michael (Mike) D; Bigby, Daniel A; Allen, Mark E;
Guercia, Rudolph F; Faust, Toni L
Subject: RE: 1120-N Storage and Training Building - Ecology Approval for Staging Pile Area

Fortunately the parking lot is not asphalt (see photo). Asphalt ends just the other side of the crosswalk. The parking lot is
hard pan like most of the rest of the roads out here so I'm hoping we don't get into PAH issues.

h
1120-N Staging Pile

Area 05-29...

From: Elliott, Wanda (ECY) [rnaito:we11461(cECY.WA.GOV]
Sent: Tuesday, May 29, 2012 2:27 PM
To: Mccurley, Clay D
Cc: Boyd, Alicia; Warren, David J; Trevino, Ruben A; Flannery, Michael (Mike) D; Bigby, Daniel A; Allen, Mark E; Guercia, Rudolph F; Faust, Toni L
Subject: RE: 1120-N Storage and Training Building - Ecology Approval for Staging Pile Area

ClaN,
We dlon't see any thing ofplartictilar concern except1 that most of the pile will be sit ting over an asphalt parking lot.
So wve'll probably have PAl-I issues in the end. We could either sample it prior to staging Nvaste, or junst deal wvith it
later. Your call.
Thanks,

1



11'ein/a El/it t
(509) 372-7904
Environmental Scientist
Nuclear Waste Pro-rani
W ashiington State D)epartment of' EcolooN

From: McCurley, Clay D [mailto:cdmccurl~wch-rcc.com]
Sent: Tuesday, May 29, 2012 1:57 PM
To: Elliott, Wanda (ECY)
Cc: Boyd, Alicia (ECY); Warren, David J; Trevino, Ruben A; Flannery, Michael (Mike) D; Bigby, Daniel A; Allen, Mark E;
Guercia, Rudolph F; Faust, Toni L
Subject: 1120-N Storage and Training Building - Ecology Approval for Staging Pile Area

Wanda. We will soon be starting demolition of the 1120-N Storage and Training Building and other structures in its
immediate vicinity (e.g., septic tank and leach field 1607-N-9 [WIDS 124-N-9]). The 1 120-N is sufficiently large that direct
loading to ERDF during demolition may not be practical. It is also outside the 1 00-N AO. We have identified an area on
the northwest side of the building (see attachment) that we would like to reserve for staging piles of demolition debris if
needed. As specified in section 4.2.3.2 of the Removal Action Work Plan for 100-N Area Ancillary Facilities
(DOE/RL-2002-70, Rev. 3), we are requesting Ecology's approval to use all or a portion of this area for staging piles.
Please contact me if you have any questions.

Thanks. Clay

1120-N Staging
Piledoc (1 MB)...

2
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Staging Pile Area for 1120-N Demolition
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-Sir

'71ir FIX
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165821
A WCH Document Control

From: McCurley, Clay D
Sent: Thursday, May 31, 2012 7:34 AM
To: A WCH Document Control
Cc: Trevino, Ruben A; Flannery, Michael (Mike) D; Bigby, Daniel A; Warren, David J; Faust, Toni

L
Subject: 11 03-N (MO-415), MO-la00 and MO-427 Demolition - Ecology Approval of Staging Pile

Locations

Attachments: 100-N Mobile Offices Staging Piles.doc

Please print the attachment and chron with this email per the subject. Let me know which chron number has been
applied.

Thanks. Clay

From: Elliott, Wanda (ECY) [mailtomwe 14610©ECY.WA.GOV]
Sent: Thursday, May 31, 2012 7:17 AM
To: McCurley, Clay D
Subject: RE: 1103-N (MO-415) Demolition - Ecology Approval of Staging Pile Locations

I approve.

[Vanda Elliew
(509) 372-7904
Env~ironmnental Scientist
Nuclear Waste Program
W~ashiington State Department of Lcologx

From: McCurley, Clay D [mai Ito: cdmccurl ( wch-rcc.com]
Sent: Thursday, May 31, 2012 7:02 AM
To: Elliott, Wanda (ECY)
Cc: Boyd, Alicia (ECY); Warren, David J; Trevino, Ruben A; Flannery, Michael (Mike) D; Bigby, Daniel A; Allen, Mark E;
Guercia, Rudolph F; Faust, Toni L
Subject: 1103-N (MO-415) Demolition - Ecology Approval of Staging Pile Locations

Wanda. We will soon be starting the demolition of our 1103-N (MO-415) office building and other structures in its
immediate vicinity (e.g., MO-1 00, MO-427). The size and number of structures we will be simultaneously demolishing is
sufficiently large that maintaining the debris within the footprint of the buildings or direct loading during demolition may not
be practical. These structures are also outside the 100-N AOC. We have identified areas adjacent these structures (see
attachment) that we would like to reserve for staging piles of demolition debris if needed. As specified in section 4.2.3.2
of the Removal Action Work Plan for 100-N Area Ancillary Facilities (DOEIRL-2002-70, Rev. 3), we are requesting
Ecology's approval to use all or portions of these areas for staging piles. Please contact me if you have any questions.

Thanks. Clay

100-N Mobile
Offices Staging P...



Staging Pile Area for MO-415 (1103-N) and Other Nearby Mobile Offices
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1166168 I
A WCH Document Control

From: McCurley, Clay D
Sent: Thursday, June 07, 2012 7:45 AM
To: A WCH Document Control
Cc: Trevino, Ruben A; Flannery, Michael (Mike) D; Bigby, Daniel A; Corner, John W; Warren,

David J; Faust, Toni L
Subject: MO-425 and MO-426 Demolition - Ecology Approval of Staging Pile Location

Attachments: MO-425-426 Staging Piledoc

Please print the attachment and chron it with this email per the subject. Also, please let me know which chron number is
assigned. Thanks. Clay

From: Elliott, Wanda (ECY) [mailto:wel146 1(ECY.WA.GOV]
Sent: Thursday, June 07, 2012 7:21 AM
To: McCurley, Clay D
Cc: Boyd, Alicia; Warren, David J; Trevino, Ruben A; Flannery, Michael (Mike) D; Bigby, Daniel A; Allen, Mark E; Guercia, Rudolph F;

Faust, Toni L
Subject: RE: MO-425-426 Demolition - Ecology Approval of Staging Pile Locations

I approve.

Want/a Elliott
(509) 372-7904
Environmental Scientist
Nuclear Waste Program
Washington State Department of Ecology

From: McCurley, Clay D [mailto:cdmccurlhawch-rccocom]
Sent: Wednesday, June 06, 2012 3:35 PM
To: Elliott, Wanda (ECY)
Cc: Boyd, Alicia (ECY); Warren, David J; Trevino, Ruben A; Flannery, Michael (Mike) D; Bigby, Daniel A; Allen, Mark E;
Guercia, Rudolph F; Faust, Toni L
Subject: MO-425-426 Demolition - Ecology Approval of Staging Pile Locations

Wanda. We will soon be starting the demolition of the Industrial Hygiene Field Services Facility (MQ-4251426) and other
structures in its immediate vicinity. The size and number of structures we will be simultaneously demolishing is
sufficiently large that maintaining the debris within the footprint of the buildings or direct loading during demolition may not
be practical. These structures are also outside the 1 00-N AOC. We have identified an area surrounding and including
these structures (see attachment) that we would like to reserve for a staging pile of demolition debris if needed. As
specified in section 4.2.3.2 of the Removal Action Work Plan for 100-N Area Ancillary Facilities (DOE/RL-2002-70, Rev.
3), we are requesting Ecology's approval to use all or a portion of this area for staging piles. Please contact me if you
have any questions.

Thanks. Clay

MO-425-426
aging Pile.doc (1



Staging Pile Area for Demolition of MO-425, MO-426 and Other Nearby
Structures
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100-N Ancillary Facilities, or 2) document that site-specific sampling and analyses are needed to provide completion for 100-N
Ancillary Facilities.

Building Name: Remote Air Intake and Local Air Intake Building Number: 105-ND

WIDS Sites Associated or Adjacent:
Associated:

- 1 00-N-66 & 1 00-N-84:1 (both Accepted)

Adjacent:
Due to the proximity of the 105-ND facility to the 105-N reactor and 1802-N Pipe Trestle, it is adjacent to many
WIDS sites.

WIDS Sites posing "Environmental Restoration Concerns," as identified in CON 126293:
- 1 00-N-28, 120-N-3, and 124-N-2 (all Accepted)
- 1 00-N-9 & 1 20-N-8 (both Rejected)
- UPR-1 00-N-41 (Not Accepted)

Other:
The 105-ND facility consisted of two aboveground structures and a connecting underground concrete trench (CON
126293 pgs. 1-2). One of the above-ground structures was the Remote Air Intake, located south of 109-N, by the 1802-
N Pipe Trestle; the other was the Local Air Intake, located east of, and adjacent to the 105-N. For purposes of this form,

Available information (list document number for each if applicable):

~~~~~~Historical SitAseset10-DRmte AiressInte Sieoardon Visual Inspection of the 105-ND
HitoialSiCOsesm n 126293mt irItk: ieWakon Excavation Soils: CCN 165474

Global Positioning Environmental
Radiological Surveyor (GPERS):

IH Characterization Report: N/A Radiological Survey: -ESR-FRM-12-0053BC
" ESR-FRM-12-0053GC
" ESR-FRM-08-0072C

IHC/HC Dcumnt: /A IDS/IS:ROC Stewardship Information System (SIS)
________________________Facility Summary Report: 105-ND & 1802-N

PDSR: N/A Facility Inspection: N/A

Waste Characterization Checklist: N/A Summary Report: N/A

Other:
" 10ON Facility Endpoint Criteria and Turnover Documentation 105-ND Remote Air Intake (background information

only): CON 521107
" Radiological Survey Record: RSR-1 OON-08-1 047 / 1197 / 1387 / 1515 / 1879
" Radiological Survey Record: RSR-10OON-1 0-1 286
" Radiological Survey Record: RSR-100ON-1 1-0557
" Photographs of the 105-ND Facility Pre-Demolition, Time-Stamped: SIS Facility Summary Report for 105-ND

pg. 4 (1/5/2006), CON 126293 pg. 6 (1/5/2006)
" Photographs of the 105-ND Facility Pre-Demolition, No Time Stamp: SIS Facility Summary Report for 105-ND pgs. 3,

5, 6, 7, and 8; SIS Facility Summary Report for 1802-N pg. 8
" Photographs of the 105-ND Facility Post-Demolition, No Time Stamp: CON 165474 pg. 2

WCH-EE-319 (11/28/2011) Page 1 of 4



Acrobat 9.0

r; None [- Asbestos containing material 0 Lead E] PCBs/PCB Articles Oils/Greases

EChemicals List:

ERadiological Contamination R Mercury/Mercury Devices

EOther:
References/Comments:

The Historical Site Assessment for the 105-ND facility states that no indication, pathway, or source of asbestos, lead,
mercury, PCBs, or refrigerants was discovered during review of process knowledge and facility documentation (CCN
126293 pg. 2). However, the document does identify the nearby 1802-N Pipe Trestle as a potential source of
radiological contamination (CCN 126293 pg. 2). As detailed below, radiological contamination was not identified at the
105-ND facility. Accordingly, no hazardous substance has been associated with this facility.

Liquids: L] Yes R No

If yes, describe source and nature of liquids:
The 105-ND facility was used to intake and transfer air to the 105-N and 182-N facilities (CCN 126293 pg. 1 & S15
Facility Summary Report for 105-ND pg. 1). No liquids were involved in its operation.

Were the hazardous substances removed from the facility prior to demolition? ~JYes R No

As verified by what documentation:
This question is not applicable because the facility did not contain hazardous substances. The facility consisted only of
two aboveground air intake structures.

Was there potential for hazardous substances to be introduced into the soils DI Yes Z No fl N/A
during facility operations or demolition?

References/Comments:
The 105-ND facility was described as having the potential to be contaminated by site operations and/or processes (CCN
126293 pg. 1). However, this determination was attributed to the fact that the condensate drip legs from the 1802-N
Steam Pipe Trestle could have radiologically contaminated the surfaces of the southernmost portion of the 105-ND
structure. Pre-or post-demolition radiological surveys of the structure never identified contamination. Accordingly, there
was no potential for a release to the environment during D4 activities.

List any hazardous materials left in the building for demolition:
This question is not applicable because the facility did not contain hazardous substances. The facility consisted only of
two aboveground air intake structures.

Does review of historical records and process knowledge indicate a potential for radiological or chemical contamination
to be present in the facility?

There is no indication that a pathway for contamination of the 105-ND facility existed. As detailed below, radiological
surveys did not support the conclusion that the facility, or its footprint, had become contaminated:

Radiological Contamination: No radiological contamination was identified in any reviewed survey record.
" GPERS Surveys: ESR-FRM-12-0053BC, ESR-FRM-12-0053GC, and ESR-FRM-08-0072C
" Routine Radiological Surveys: RSR-1 OON-08-1 047, RSR-1 OON-08-1 197, RSR-1 OON-08-1 387,

RSR-1 OON-08-1 515, RSR-1 OON-08-1 879, RSR-1 OON-1 0-1286, RSR-1 OON-1 1-0557.

Chemical Contamination: No hazardous substance has been associated with the 105-ND facility (CCN 126293
pg. 2). No stained soil or anomaly was discovered during a post-demolition visual inspection of
the 105-ND footprint (CCN 165474 pg. 1). There does not appear to have been any leak or spill at the facility during
its operation (CCN 126293 pg. 1).

Cornments:
Pertinent design drawings include H-1-49306, Sheets 2, 3, and 4; and H-1-45007, Sheets 1, 9, 22, and 29.

WCH-EE-319 (11/28/2011) Page 2 of 4
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Were any stained soils/anomalies discovered during or after demolition of the facility? EIl Yes 0 No
References/Comments:

No stained soil or anomaly was discovered during a post-demolition visual inspection of the 105-ND footprint (CON
165474 pg. 1).
Were samples taken of the stained soils/anomalies? D Yes E] No E N/A
References/Comments:

This question is not applicable because no stained soil or anomaly was discovered at the facility.
Do results of the samples indicate that chemical contamination exists? EYes ENo N/A
References/Comments:

This question is not applicable because no stained soil or anomaly was discovered at the facility.
Is the area potentially a discovery site? Ys N

Weesmpeiaenodh radiologicalsuvy GPRorealeidnfy contaminatedsolsE Yes No NA
References/Comments:

Thisaestos tnofthialebue radiologically contaminated soil wa not found. N/

Is the area potentially a discovery site? E]Yes Z No
References/Comments:

No radiologically contaminated soil was found.
Were the contaminated materials removed? E]Yes LJNo [KN/A
References/Comments:

Were thera WIDS sites ompete y mvD? aciiieF Yes FJ No

References/Comments:
This question is not applicable because no indication of an effect to a WIDS site was found.

Will the Ancillary Facility Footprint be deferred to FIR to be closed out with a co-located Waste Site? ElYes No
References/Comments:

WCH-EE-319 (11/28/2011) Page 3 of 4
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100-N ANCILLARY FACILITIES REMOVAL ACTION
Determination NumberSAMPLING DETERMINATION FORM SDF-IOON-023

0 None [] SVOC [3VOC [E] Metals [3TPH [3I Rad [3PCBs
[] Other (Specify):

Comments:
The 105-ND facility did not contain hazardous substances. Furthermore, and as detailed above, no radiologically
contaminated soil was found at the facility.

Summary of in-process soil sampling requirements:
N/A

Constituents detected / concentrations Irationale
N/A

Sample Collection Summary
N/A

MA V. 1 * .*.* .. .

3Check here if additional information Idata /maps /sketches are attached to this form.
If checked, list the attachment(s):

Are solsamples required to demonstrate that remaining structure or below-grade E] Yes 0 No
soils metcleanup standards?

Based on the above information it was determined that sampling: [] will 0 will not be required in order to
demonstrate that cleanup criteria have been met.

:mng g /g /gg- 0 ' 'ms gm / -'/

The individual below acknowledges that the review of this facility has been completed. He or she also commits to
provide to the Department of Energy (DOE) and the Washington State Department of Ecology (Ecology) any available
information that could alter the sampling decision established in this form.

lnformatioveviewer Signature Printed Name at
/ /~/ *4 < David4 Wren4%A/<.. 5 t.:.Q:i: /3 0

The regulatory representative below agrees with the decision outlined in section I of this form for the indicated facility
and supports im tation of that decision based on the information currently available.

n e {Lmte Name jDate
Ecology Signature PitdName ~Date/

VWH-EE-319 (11/28/2011) Page 4 of 4
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100-N Ancillary Facilities, or 2) document that site-specific sampling and analyses are needed to provide completion for 100-N
Ancillary Facilities.

B. GEERALINFORATIO

Building Name: Carpenter/Paint Shop Building Number: 1143-N

NIDS Sites Associated or Adjacent:
" Associated: 1 00-N-84: 1, 1 00-N-84: 3, 1 00-N-84: 5, 1 00-N-84:6
" Adjacent: 120-N-i

- All waste sites above have been classified as accepted

Other:
The 11 43-N facility was used as a carpenter shop, paint shop, and a heavy equipment mechanic's shop (CCN 128263
pg. 1). The facility was positioned atop a concrete slab foundation (CON 128263 pg. 1). It was demolished in 2012 (SIS
Summary Report for 1143-N).

Historical Site Assessment for Visual Inspection of the 1143-N
Historical Site Assessment: the 1 143-N Carpenter/Paint Site Walkdown: Excavation Soils: CON 164961

Shop: CON 128263 ________________

Global Positioning Environmental

IH Carateriatin Reort N/ RadoloicalSurey:Radiological Surveyor (GPERS):
IH Carateriatin Reort N/ RadoloicalSurey:ESR-FRM-120035BC & ESR-

FRM-1 20035GC

RCC Stewardship Information System (SIS)
Facility Summary Report: 1143-N

IHC/FHC Document: N/A WIDS/SIS:
Waste Information Data System (WIDS)
General Summary Report: 100-N-88

PDSR: N/A Facility Inspection: N/A

Waste Characterization Checklist: N/A Summary Report: N/A

Other:
1 00-N-88 Remaining Site for Remedial Action: CCN 154783

*Asbestos Inspection and Sampling Report for 1143-N Carpenter/Paint Shop and Storage Sheds: CON 144255

*Explanation of Significant Differences for the I 00-NR-1 and 1 00-NR-2 Operable Units Interim Remedial Action Record
of Decision: pertinent portion attached to this form

" Pre-Existing" Conditions Survey of Hanford Site Facilities, Phase II: BHI-00221
*Propane Tank at 1143-N: CON 006239
*Radiological Survey Record: RSR-1 00N-1 0-1681
*Radiological Survey Record: RSR-10OON-1 0-1695
*Radiological Survey Record: RSR-100N-1 1-0085
*Radiological Survey Record: RSR-IFSM-05-0291
*Radiological Survey Record: RSR-IFSM-1 0-0491
*WCH Spill/Release Checklist Report Number 12-024: CON 0633426
*Work Package to Safely Demolish and Dispose of 11 43N Carpenters shop: 100 10 06 03 018
*Work Package to safely remove hazmat material, perform above grade demolishing and dispose MO-765,

HS00007, HS00008, and 1143-N Carpenters Shop and associated WIDS site: 100 11 11 09 031
*Photographs of the 1143-N Facility Pre-Demolition, Time-Stamped: SIS Facility Report for 1143-N pg. 4 (3/19/2003),

pg. 5 (8/2/2006), pg. 6 (8/9/2006)

WCH-EE-319 (11/28/2011) Page 1 of 5
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100-N ANCILLARY FACILITIES REMOVAL ACTION
Determination Number

SAMPLING DETERMINATION FORM SDF-IOON-018

Photograph of the 1143-N Facility Pre-Demolition, No Time Stamp: SIS Facility Report for 1 143-N- pg. 3

D.HAAROSSUBSANCESA
Check all that apply:

ENone Fl Asbestos containing material D Lead PCBs/POB Articles Oils/Greases

SChemicals Various chemicals used by carpenters, mechanics, and painters; refrigerants from water coolers
List: (BHI-00221 pg. 3-81, CON 128263 pg. 3, 515 Summary Report for 1143-N, and WIDS General

Summary Report for 1 00-N-88); possible existence of a 1,000 gallon propane tank (CCN 006239)

* Radiological Contamination Z.Mercury/Mercury Devices

* Other: Emergency light batteries, fluorescent lights, and capillary tube regulators (CON 128263 pg. 3)

References/Comments:
Asbestos:

- ACM was expected within the facility (CON 128263 pg. 2)
- Samples were taken Qf PACM, no 1143-N sample yielded a detectable level of asbestos (CON 144255 Att. 2 & 3)

Lead:
- Encapsulated lead bricks were present within the facility (CON 128263 pg. 2)
- Lead primer was expected to be present on all structural steel and painted pipes (CON 128263 pg. 3)

POBs/POB Articles:
- Door actuators -only suspect PCB sources (CON 128263 pg. 3)
- Fluorescent light ballasts -only suspect PCB sources (CON 128263 pg. 3)

Oils/Greases:
- Oily rags within a weather enclosure (CON 128263 pg. 3)

Radiological Contamination:
- Radiologically regulated equipment was accepted into the facility to receive maintenance work (CON 128263 pg. 2)

Mercury/Mercury Devices:
- Interior/exterior lights (only suspect mercury sources) (CON 128263 pg. 3)

Liquids: g Yes FI No

If yes, describe source and nature of liquids:
A sink within the 1143-N facility discharged to 1 00-N-88, a French drain outside of the facility (WIDS General Summary
Report for 1 00-N-88). 1 00-N-88 was assigned the following COP~s: PCBs, barium, boron, cadmium, chromium (total),
copper, lead, manganese, mercury, molybdenum, nickel, zinc, hexavalent chromium, IC anions, SVOCs, and VOCs
(CON 154783 pg. 6).
Were the hazardous substances removed from the facility prior to demolition? Yes F No

As verified by what documentation:
A work package for 11 43-N contains steps that include the removal of mercury-containing components, light bulbs, PCB
ballast, and door actuators (100 10 06 03 018 WCH Task Instruction section 5.3). Additionally, craft-related chemicals
within the 1143-N facility were removed and relocated to the 1120-N and Energy Northwest Leased Facilities in the 600
Area prior to demolition of the 11 43-N facility.

Was there potential for hazardous substances to be introduced into the soils Yes Fl No LIN/A
during facility operations or demolition?

References/Comments:
The 1143-N facility was potentially contaminated by site operations and/or processes (CON 128263 pg. 1). Accordingly,
there was potential for releases to the environment during D4 activities (CON 128263 pg. 1).

Approximately four gallons of hydraulic fluid were spilled during demolition (CON 0633426). Removal of the affected soil
was completed on the same day and the incident did not require reporting to DOE or another agency because no
CEROLA Reportable Quantity threshold was reached (CON 0633426).

FList any hazardous materials left in the building for demolition:

None. Removal of components containing hazardous substances is addressed in a hazmat removal work package 100
10 06 03 018 WCH Task Instruction section 5.3.

WCH-EE-319 (11/28/2011) Page 2 of 5
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1 00-N ANCILLARY FACILITIES REMOVAL ACTION
Determination NumberSAMPLING DETERMINATION FORM SOF-10ON-018

Does review of historical records and process knowledge indicate a potential for radiological or chemical contamination
to be present in the facility?

Elevated levels of beta and gamma contamination were detected within the 100-N-88 French drain
(RSR-1 OON-1 0-1681). The 1 00-N-88 inlet pipe was sampled for gross alpha and gross beta, but neither was detected
(HEIS # J1CP8, CCN 154783 pg. 8-1). Additional radiological surveys were conducted in the area of the 1143-N
facility, but did not indicate the presence of radiological contamination (RSR-IFSM-10-0491, RSR-IFSM-05-0291,
RSR-10OON-1 1-0085, and RSR-1 OON-1 0-1695). The post-demolition GPERS surveys conducted at the 1143-N footprint
did not yield levels of radiological contamination in exceedance of twice the corresponding background level (ESR-
FRM-120035BC & ESR-FRM-120035GC).

It appears that the chemicals, both stored and used, at the 1143-N facility consisted only of those that were needed for
carpentry, painting, and mechanic purposes, and were not associated with any reactor processes or effluent (BHI-00221
pg. 3-81 & CON 128263 pgs. 2 & 3). As the facility had a concrete slab foundation, any release of these chemicals
within the facility would have been, at least somewhat, contained (CON 128263 pg. 1). However, there is no indication
that a spill or release occurred within the facility during its operation (CCN 128263 pg. 2).

A sink within the 1143-N facility discharged to 1 00-N-88, which was found to be chemically contaminated (WIDS General
Summary Report for 1 00-N-88 & CON 154783). The sink was removed with the 1143-N facility, and 04 personnel were
instructed to directly load out and dispose of I 00-N-88 debris to ERDF containers. Storing and staging of debris were
expressly prohibited (100 11 11 09 031 WCH Task Instruction section 5.5). The Field Remediation (FR) organization
was made responsible for the final closeout of I100-N-88 (Explanation of Significant Differences for the I100-NR-1 and
100-NR-2 Operable Units Interim Remedial Action Record of Decision pg. 15).
Comments:
Pertinent design drawing: H-i1-45007, sheet 6

Nor anayn stained soilaais discovered folloing faciltyr demolition (oN 164961).? Ys N

References/Comments:

Doeresulste of the sesindelthatnmalis cotmnainexss Yes LI No Z N/A
References/Comments:
N/A
Is th reat othential a dicve site ia cotmntoneitYes 0 No N/

References/Comments:

No anomaly nor stained soil was discovered following demolition (CON 164961).

Did radiological surveys (GPERS or equivalent) identify contamination? Z Yes LI No
References/Comments:

One work progress radiological survey indicated that detectable levels of contamination were found in 100-N-88
(RSR-100N-10-1681). However, no other reviewed radiological survey indicated the presence of radiological
contamination (RSR-IFSM-1 0-0491, RSR-IFSM-05-0291, RSR-1 OON-1 1-0085, and RSR-1 OON-1 0-1695). The post-
demolition GPERS surveys conducted over the 1143-N footprint did not identify radiological contamination (ESR-
FRM-120035BC & ESR-FRM-120035G0).

Were samples taken of the radiologically contaminated soils? Z Yes RI No E] N/A
References/Comments:

The 1 00-N-88 inlet pipe was sampled for gross alpha and gross beta, neither was detected (HEIS # J1 C1 P8, CON

WCH-EE-319 9(11/28/2011) Page 3 of 5
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100-N ANCILLARY FACILITIES REMOVAL ACTION
Determination NumberSAMPLING DETERMINATION FORM SDF-10ON-018

154783 pg. B-1).

Is the area potentially a discovery site? E Yes Z No

References/Comments:
The sample of 1 00-N-88 did not yield detectable levels of radiological contamination. No radiological contamination was
identified in the area after D4 work was complete.
Were the contaminated materials removed? EYes [l] No EN/A
References/Comments:

The only apparent indication of radiologically contaminated material in the area came from 1 00-N-88
(RSR-100N-10-1681). The 1 00-N-88 inlet pipe was sampled for gross alpha and gross beta, neither was detected (HEIS
#J1C1P8,CN154783 pg.B-1). 100-N-88 was removed as part of D4 operations at 1143-N. After demolition and
loadout, no radiologically contamination was identified in the area (ESR-FRM-1 20035BC & ESR-FRM- 120035GC).

Were there any WIDS sites affected by 04 activities? Z Yes ElNo
If yes, list the WIDS sites:
1 00-N-88

Were the WIDS site(s) completely removed? Yes E No

References/Comments:
WIDS site 1 00-N-88 (French drain at the southeast corner of 11 43-N) was completely removed as part of D4 work at the
11 43-N facility.
Will the Ancillary Facility Footprint be deferred to FR to be closed out with a co-located Waste Site? El Yes N No
References/Comments:

The 1143-N footprint is not within FIR scope and will not be deferred to FR. WIDS site 100-N-88 is however in FR scope
and will be closed out by the FR organization (Explanation of Significant Differences for the 1 00-NR-1 and 1 00-NR-2
Operable Units Interim Remedial Action Record of Decision pg. 15)

What are the potential contaminants of concern for the remaining below-grade soil?

SNone ElSVOC ElVOC ElMetals ElTPH ElRad ElPCBs
ElOther (Specify):

Comments:
As detailed in parts D and E of this form, it is unlikely that any contamination would have remained within the facility
footprint following 04 activities, with the exception of 1 00-N-88. Closeout of 1 00-N-88, including identification of potential
contaminants of concern, will be performed by the FR organization.
Summary of in-process soil sampling requirements:
N/A

Constituents detected / concentrations / rationale
Consult Sample Collection Summary below for actual data.
Sludge from 1 00-N-88:
" Constituents Detected Above Practical Quantitation Limits: barium, calcium, copper, iron, magnesium, manganese,

potassium, silicon, zinc, chloride, sulfate, and acetone
" Constituents Detected Below Practical Quantitiation Limits (Estimated Concentration): aluminum, boron, cadmium,

chromium, molybdenum, nickel, sodium, 2-butanone, and methylenechloridle
The 100-N-88 Site will be closed out by Field Remediation.

Sample Collection Summary
Sludge from 1 00-N-88: Sample (HEIS) Numbers J1 C1 P8 & J1 C1 P9 (CON 154783 Appendix B)
The 100-N-88 Site will be closed out by Field Remediation.

WCH-EE-319 (11/28/2011) Page 4 of 5
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100-N ANCILLARY FACILITIES REMOVAL ACTION
Determination Number

SAMPLING DETERMINATION FORM SDF-10ON-018

0 Check here if additional information Idata Imaps Isketches are attached to this form.
if checked, list the attachment(s):

Base son therveinfn ortionits deemndtatsmnn:[ly)~wl ntb eure nodrt

demonstrate that cleanup criteria have been met.

The individual below acknowledges that the review of this facility has been completed. He or she also commits to
provide to the Department of Energy (DOE) and the Washington State Department of Ecology (Ecology) any available
information that could alter the sampling decision established in this form.
Information Reviewer Signature Printed Name 1Date

/ 'David Warren

The regulatory representative below agrees wiith the decision outlined in section I of this form for the indicated facility
and supports impleme W of that decision based on the information currently available.

"--DOE Si re Printed Name JDate

inted ame. ~Date /

1tCH-EE-319 (11/28201 1) Page 5 of 5
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100-N ANCILLARY FACILITIES REMOVAL ACTION
Determination NumberSAMPLING DETERMINATION FORM SDF-100N-017

A. INSTRUCTIONS ~
This form must be completed to: 1) document existing data in order to determine if current data is suitable to prove completion of
1 00-N Ancillary Facilities, or 2) document that site-specific sampling and analyses are needed to provide completion for 100-N
A rncillary Facilities.

B. GENERL INFORMlfATON<

Building Name: Document Control Building and Guard House/ Building Number: 1112-N and 1112-NA
Microwave Tower

WIDS Sites Associated or Adjacent:
1 00-N-84 (colon sites 1, 2, 3, 4, 5, 6, and 8) and UPR-1 00-N-1 9 /21 /23 /42
All of these WIDS sites are classified as accepted.
Other:

The 11 12-N and 11 12-NA facilities were erected atop concrete slab floors (CCN 126706 pg. 1). Throughout its history,
the 11 12-N facility was used for access control, document storage, office space, and telecommunications storage (CON
126706 pgs. 1 & 2). The 11 12-NA facility was a microwave tower with an instrument shed at its base (CCN 126706 pg.
1).

Above grade demolition of the 11 12-N and 11 12-NA facilities was completed in 2009. Only above grade demolition was
pursued at that time due to the close proximity of the 11 12-N facility foundation to the active 1 00-N export water line.
Below grade demolition of the 11 12-N and 11 12-NA facilities was completed on March of 2012, following deactivation of
the export water line. The 11 12-N below grade structure was removed completely while the 4 footings for the 11 12-NA
tower were removed three foot below grade, with the remaining portions of the clean concrete footings to be left in place
based on results of the visual inspection and final radiological surveys.

Available information (list document number for each if applicable):
Historical Site Assessment for E-mail documenting visual inspection of

H istorical Site Assessment: the 11 12-N & 11 19-N Site Walkdown: the 11 12-N and 11 12-NA Excavation
Facilities: CON 126706 Soils: CON 164788

Global Positioning Environmental
IH Carateriatin Reort N/ RadoloicalSurey:Radiological Surveyor (GPERS):
H Chraceriatio Reort N/ARadoloicalSurey:ESR-FRM-120038BC and ESR-

___________________FRM-11 20038GC

ROC Stewardship Information System (SIS)
IHC/FHC Document: N/A WIDS/SIS: Facility Summary Reports: 11 12-N and 1112-

____ ___ ___ ____ ___ ___NA

PDSR: N/A Facility Inspection: N/A

Waste Characterization Checklist: N/A Summary Report: N/A
Other:
*Analysis for Bulk Samples for Fiber Content of Asbestos: CON 023890
*Asbestos Inspection and Sampling Report for 11 12-NA Microwave Tower: CON 144629
*Drawing H-1-41183 Sheet 1, Rev. 5
*Drawing H-1-41184 Sheet 1, Rev. 2
*Drawing H-1-41185 Sheet 1, Rev. 2
*Field Support Refrigerant/Inventory Form: CON 509020
*Field Support Refrigerant/inventory Form: CON 519231
*Hazardous Material Removal Work Package for 11 12-N: 100 08 07 15 002 A-Pack (e)
*Hazardous Material Removal Work Package for 11 12-NA: 100 08 07 15 002 A-Pack(j
*Pre-Existing Conditions Survey of Hanford Site Facilities, Phase 11: BHI-00221
*Spill/Release Checklist Concerning Potable Water Spill: CON 506599
*Photograph of the 11 12-N and 11 12-NA Facilities Pre-Demolition, Time-Stamped: SIS Facility Report for

11 12-N pg. 6 (2/1/2006), CON 144629 pg. 2 (5/20/2009); CON 144629 pg. 2 (5/20/2009)
*Photographs of the 11 12-N and 11I12-NA Facilities Pre-Demolition, No Time Stamp: SIS Facility Report for

11 12-N pgs. 3-5, 515 Facility Report for 11 12-NA pg. 4, and CON 126706

WC H-EE-319 (11/28/2011) Page 1 of 5
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100-N ANCILLARY FACILITIES REMOVAL ACTION
Determination NumberSAMPLING DETERMINATION FORM SDF-IOON-017

pg. 3
Photographs of the 11 12-N and 11 12-NA Facilities Post-Demolition, No Time Stamp: SIS Facility Report for

1112-NA pg. 5; CCN 164788 pgs. 2-5
D. HAZARDOUS SUBSTANCES~ ~ ~ ~ <

Check all that apply:

fNone Asbestos containing material Lead PCBs/POB Articles ~JOils/Greases
SChemicals Tritium & vinyl chloride (CCN 126706 pgs. 5 & 6), refrigerant including R-22 (CCN 126706 pg. 8,

List: CCN 519231 pg. 1, and CON 509020 pg. 1), and potential for volatile fluid within thermometers
(CCN 126706 pg. 8)

ERadiological Contamination F1 Mercury/Mercury Devices
SOther: Dry-cell and lead-acid batteries (BHI-00221 pgs. 3-77 & 3-78)

References/Comments:
" Asbestos Containing Material

- 2% Chrysotile in 11 12-N floor (CCN 023890 pg. 1); 11 12-NA microwave dish covers contained non-friable
presumed ACM (CON 144629 Attachments 1 & 2); H-1 -41185 Sheet 1, sections B-12 & B-1 3; and H-1-41183
Sheet 1, section D-8

" Lead
- CON 126706 pgs. 6 & 7; H-1 Al 184 Sheet 1 (section D-7)

" POBs/POB Articles
- CCN 126706 pgs. 7 & 8

" Oils/Greases
- Through connection to UPR-100-N-1 9 / 21 / 23 / 42

" Mercury/Mercury Devices
- CON 126706 pg. 7

Liquids: Z Yes r No
If yes, describe source and nature of liquids:

The 11 12-N facility contained water and sewer utilities (CON 126706 pgs. 2 and 10).
Were the hazardous substances removed from the facility prior to demolition? fYes No
As verified by what documentation:
Multiple hazardous substances were encountered within the 1112-N facility (100 08 07 15 002 A-Pack (e) Table 1). All
such substances were removed or identified for segregation prior to demolition, with the exception of "Bio-Hazards" (100
08 07 15 002 A-Pack (e) Table 2). The 11 12-N facility presumably contained a majority of the hazardous substances at
these facilities. However, it was predicted that these substances would not affect the disposal of the 11 12-N facility
rubble if they were not removed prior to its demolition (CON 126706 pg. 8).

Multiple hazardous substances were encountered within the 1112-NA facility (100 08 07 15 002 A-Pack (j) Table 1). All
such substances were removed or identified for segregation prior to demolition, with the possible exception of two
window air conditioning units (100 08 07 15 002 A-Pack (j) Table 2).

The hazardous substances contained within these facilities did not present a reasonable potential for release during
demolition, as detailed below. All documented sources of tritium, lead, PCBs, and mercury were present in standard
building fixures such as lamps, switches, and door actuators (CCN 126706 pgs. 5-9). No reviewed asbestos analysis
indicated the presence of friable asbestos (CON 023890 & CON 144629).
Was there potential for hazardous substances to be introduced into the soils El Yes M No El N/A
during facility operations or demolition?
References/Comments:

These facilities contained various hazardous substances. However, the contamination potential based on the nature and
*quantity of contained hazardous substances were minimal (CON 126706 pg. 2). Because of this, the 11 12-N and 1112-

NA facilities were assigned a Type Ill risk level (CON 126706 pg. 1). Facilities with a Type Ill risk level classification are
managed as if they are free of contamination (CON 126706 pg. 1). Such a classification was assigned to facilities for
which there was not a reasonable potential for a release of hazardous material into the environment during demolition

WCH-EE-319 (11/28/2011) Page 2 of 5
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100-N ANCILLARY FACILITIES REMOVAL ACTION
Determination NumberSAMPLING DETERMINATION FORM SDF-100N-017

(CCN 126706 pg. 1).
List any hazardous materials left in the building for demolition:
" "Bia-Hazards" (100 08 07 15 002 A-Pack (e) Tables 1 & 2)
" (possibly) two window air conditioning units (100 08 07 15 002 A-Pack (j) Tables 1 & 2)

(possibly) non-friable asbestos sources (CCN 023890 pg. 1 & CON 144629 Attachments 1 & 2)
*(possibly) radiological contamination as a result of biological contaminant migration (CCN 126706 pg. 5)

Does review of historical records and process knowledge indicate a potential for radiological or chemical contamination
to be present in the facility?

No. Hazardous substances were removed from these facilities prior to demolition and visual inspection of the
excavations following removal did not identify soil staining or anomalies that would be indicative of chemical
contamination (CCN 164788). Furthermore, the GPERS survey for this location yielded no points of elevated
radiological contamination (ESR-FRM-1 200388C and ESR-FRM-1 20038GC).
Comments:
A spill of 6,300 gallons of potable water occurred from a valve pit adjacent the 11 12-N on June of 1998 (CON 506599 pg.
1). These facilities were within the 100-N underground radioactive material area (CON 126706 pg. 5).

Pertinent design drawings include H-1 -45007 Sheets 35 & 36, H-1 -41181 Sheet 1, H-1 -41183 Sheet 1, H-1 -41184 Sheet
1, and H-1-41185 Sheet 1.

Were any stained soils/anomalies discovered during or after demolition of the facility? E] Yes No

References/Comments:
No anomaly nor stained soil was discovered (CON 164788).
Were samples taken of the stained soils/anomalies? Fl Yes ENo 0 N/A
References/Comments:
N/A
Do results of the samples indicate that chemical contamination exists? E Yes E No F N/A
References/Comments:
N/A
Is the area potentially a discovery site? 0 Yes Z No

References/Comments:
N/A

Did radiological surveys (GPERS or equivalent) identify contamination? Yes 0 No
References/Comments:

GPERS: ESR-FRM-120038BC and ESR-FRM-120038GC

Were samples taken of the radiologically contaminated soils? E Yes R No 0 N/A
References/Comments:
N/A
Is the area potentially a discovery site? EYes ZNo

References/Comments:
N/A
Were the contaminated materials removed? EYes ENo EN/A
References/Comments:
N/A

F, WID StTES

WCH-EE-319 (11/28/2011) Page 3 of 5



Acrobat 9.0

100-N ANCILLARY FACILITIES REMOVAL ACTION
SAMPLING DETERMINATION FORM SDFtriaIONumber

Were there any WIDS sites affected by D4 activities? ElYes M No

If yes, list the WIDS sites:
N/A

Were the WIDS site(s) completely removed? ElYes E] No

References/Comments:
This question is not applicable as no WIDS sites were affected by D4 activities.

Will the Ancillary Facility Footprint be deferred to FIR to be closed out with a co-located Waste Site? E] Yes M No
References/Comments:
N/A

What are the potential contaminants of concern for the remaining below-grade soil?

F1 None E] SVOC El VOC Cl Metals Dl TPH r-l Rad Dl PCBs

El Other (Specify):

Comments:
N/A

Summary of in-process soil sampling requirements:
N/A

Constituents detected / concentrations / rationale
Consult Sample Collection Summary below.

Sample Collection Summary
-1112-N Floor (Asbestos): Sample Number TMH1195233 (CCN 023890 pg. 2). The sample showed the flooring

material to contain 2% Chrysotile asbestos.

SCheck here if additional information / data / maps / sketches are attached to this form.
If checked, list the attachment(s):
E-mail documenting visual inspection of the 11 12-N and 11 12-NA Excavation Soils (CCN 164788)

Are soil samples required to demonstrate that remaining structure or below-grade ElYes No
soils meet cleanup standards?

Based on the above information it was determined that sampling: Elwill M will not be required in order to
demonstrate that cleanup criteria have been met.

The individual below acknowledges that the review of this facility has been completed. He or she also commits to
provide to the Department of Energy (DOE) and the Washington State Department of Ecology (Ecology) any available
information that could alter the sampling decision established in this form.

Information Reviewer Signature Printed Name Date
)D~L~ ~) ~ David Warren 91

WCH-EE-319 (11128/2011) Page 4 of 5
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Teregulatory representative below agrees with the decision outlined in section I of this form for the indicated facility
and uppots iplem tion of that decision based on the information currently available.

PitdName Dt

o Printed Name TDate

WCH-EE-319 (11/28/2011) Page 5 of 5



164788
A WCH Document Control

From: Warren, David J
Sent: Monday, March 26, 2012 2:04 PM
To: AWCH Document Control
Subject: Visual Inspection of the 11 12-N and 11 12-NA excavation soils

Attachments: 11 12N.NA Visual lnspection.doc; ESRFRM120038BC.pdf; ESRFRM120038GC.pdf

Please CH-IRON this e-mail and attachments as Visual Inspection of the 11 12-N and 11 12-NA excavation soils. Contact
me if you have any questions. Thanks.

David Warren
100-N EPL
539-6040

From, Warren, David I1
Sent: Tuesday, March 20, 2012 10:39 AM
To: Allen, Mark E
Cc: McCurley, Clay D
Subject: Visual Inspection of the 1112-N and 1112-NA excavation soils

At approximately 0930 hours on March 13, 2012, the soils/remaining structures at the 11 12-N (Guard Station/Document
Control Building) and 11 12-NA (Microwave Tower) open excavations were visually inspected for signs of staining or
anomalous items. Both excavations, including the remaining footings of the 11 12-NA microwave tower which were
removed to a level 3 feet below grade, were observed to be free of any stained soils or anomalies that would be indicative
of chemical or petroleum contamination. The required GPERS surveys (Performed 3/14/2012, attached) didn't identify any
contamination, nor was any expected since the structures were not contaminated. Additionally, GPS surveys have been
performed to delineate the extent of excavations and locations of microwave tower footings that are to be left 3 feet below
grade, pending approval by Ecology to do so. Please see the attached word file for photographs that were taken during
the inspection. I'll CHIRON this email and attachments for future use as references in closure documentation. Feel free to
contact me if you have any questions. Thanks.

David Warren
1 00-N D4 Environmental Project Lead
WCH
539-6040

11 12N. NA Visual ESRFRM 12003813C. ESRFRM120038GC.
Inspection.doc... pdf (709 KB3) pdf (716 KB3)



1112-N/li 12-NA Visual Inspection Photographs

1112-N Excavation Looking WNest-Northwest

1112-N Excavation Looking East-Southeast



1112-NA (overview of tower footing locations)

Footing 1
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Footing 3



Footing 4
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100-N ANCILLARY FACILITIES REMOVAL ACTION
SAMPING ETEMINA ION ORMDetermination Number
SAM LIN DE ERMNATON ORMSDF- 100 N-009

This form must be completed to., 1) document existing data in order to determine if current data is suitable to prove completion of
1 00-N Ancillary Facilities, or 2) document that site-specific sampling and analyses are needed to provide completion for 1 00-N
Ancillary Facilities.

Building Name: PlantAnxCrbEfunIoieM ioig132N
Facility, and Crib Sample Pump Pit

WI DS Sites Associated or Adjacent:
- Associated: (All WIDS sites below are classified as Accepted unless otherwise noted)
UPR-1 00-N-4, UPR-1 00-N-8, UPR-100-N-31, 1 00-N-63:1 (Interim Closed Out), 1 00-N-63:2, 1 00-N-84:3, 1 00-N-84:6,
1 00-N-84:7, I100-N-84:8 (intersects 1 00-N-84: 3 & 6)
Other:

Available information (list document number for each if applicable):
Historical Site Assessment for

Historical Site Assessment: 1322-N, 1322-NA, 1322-NB, Site Walkdown: N/A
1322-NC/lOON: CCN 124147 ________________

Global Positioning Environmental
IH Characterization Report: N/A Radiological Survey: Radiological Surveys (GPERS):

ESR-FRM-05-0265 &
____________________ESR-FRM-1 0-0146

RCC Stewardship Information System (SIS)
Initial Hazard Categorization Facility Summary Reports: 1322-N, 1322-NA,

IHC/FHC Document: Documentation Form for the 1322-N WIDS/SIS: 1322-NB, and 1322-NC
Complex: IHC-2007-0011 WIDS reports for UPRA100-N-4, UPR-100-N-8,

_______________________and UPR-100-N-31.
Post-Demolition Summary Report for the 1322-NAbsoInpcinadSmlg

PDSR: 1322-NA, 1322-NB, and 1322-NC Waste Asbestos Inspection andrt Sahe122NCmplixCngTreatment Pilot Plant Facility Complex: CCN Facilit Inpcin Reotsfr h 132-NCoplx:C41571081395&CN144

Waste Characterization Checklist: N/A Summary Report: N/A
Other:

" 100 Area D4 Project Building Completion Report: WCH-473
" Pre-Existing Conditions Survey of Hanford Site Facilities to be Managed by BHI, Phase II: Doc Num BHI-00221
" Documentation of 1322-N Water Sample Results: CCN 024095
" Documentation of 1322-N Water Sample Results: CON 025950
" Documentation of 1322-N Water Sample Results: CON 030867
" GIS Field Remediation Overlay Map: Attached to this form
" Rernediation Designs: 011OON-DD-C0252 / C0298
" Photograph of 1322-N Facilities Pre-Demolition, No Time Stamp: SIS Facility Summary Report for 1322-N pg. 3 (partial

time stamp); CON 157108 pg. 9; CON 157108 pg. 10 (partial time stamp)
* Photographs of 1322-N Facilities Pre-Demolition, With Time Stamp: SIS Facility Summary Report for 1322-N pg. 4

(1/18/2006) & pg. 5 (10/31/2005); SIS Facility Summary Report for 1322-NB pg. 4 (6/11/2002); CCN 124147 pg. 7
(1/24/2006) & (6/11/2002); and CCN 124147 pg. 8 (6/11/2002)

" Photograph of 1322-N Facilities Post-Demolition, No Time Stamp: CCN 157108 pg. 11

Check all that apply:

[E None M Asbestos containing material Lead POBs/PCB Articles EOils/Greases
WC -EE-319 (11/28/2011) Page 1 of 5
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M Chemicals List: Refrigerants: IHC-2007-0011I pg. 3 & BHI-00221 pg. 3-94

SRadiological Contamination 0 Mercury/Mercury Devices
- Metals (contained in sand blasting media): CCN 124147 pg. 4

Other: *Aerosol paint cans: BHI-00221 pgs. (3-92) - (3-95)
*Standing liquid in 1322-N building sump: BHI-00221 pg. 3-92
*Unknown contents (held in 55-gallon drum): CCN 124147 pg. 4 & BHI-00221 pg. 3-93

References/Comments:
" Asbestos containing material (ACM): IHC-2007-001 1 pg. 3, CCN 124147 pg. 3, and CCN 131955 pg. 1 & Attachment 4
" Lead: IHC-2007-0011I pg. 3, CCN 124147 pg. 3, and BHI-00221 pgs. (3-92) - (3-94)
" PCBs/PCB Articles: IHC-2007-0011I pg. 3 & CCN 124147 pg. 3
" Radiological Contamination: ESR-FRM-1 0-0146, CCN 124147 pg. 2, and BHI-00221 pgs. (3-92) - (3-95)
" Mercury/Mercury Devices: IHC-2007-0011 pg. 3, CCN 124147 pg. 3, and BHI-00221 pg. 3-94
Liquids: 0 Yes n No

If yes, describe source and nature of liquids:
The 1322-N facility contained a drainage tank that was used during the diversion of radioactive effluent waste that
originated at the 105-N reactor plant (WCH-473 pg. 5). The processes conducted at the other facilities within the 1322-N
complex also utilized this radioactive effluent waste (IHC-2007-001 I pg. 1).
Were the hazardous substances removed from the facility prior to demolition? Yes [7] No
As verified by what documentation:

All known hazardous substances were removed from the facilities prior to demolition (WCH-473 pg. 15).

Was there potential for hazardous substances to be introduced into the soils Z Yes j71No nl N/A
during facility operations or demolition?
References/Comments:

Each of these facilities were identified as potentially contaminated (CCN 124147 pg. 1). Furthermore, radioactive
contamination was identified at these facilities (CON 124147 pg. 1, ESR-FRM-05-0265, and ESR-FRM-1O0-0146).
Accordingly, there was potential for hazardous substances to be introduced into the soils during facility operations and/or
demolition.
List any hazardous materials left in the building for demolition:

Based on text within the 100 Area D4 Project Building Completion Report it seems that no hazardous materials were left
in the building for demolition (WCH-473 pg. 15). This was not verified through review of pertinent Hazardous Material
Removal Work Packages because the Field Remediation organization will be responsible to perform final closeout at this
location. See the "Comments" section below for further details.
Does review of historical records and process knowledge indicate a potential for radiological or chemical contamination
to be present in the facility?

GPERS surveys conducted at the facility indicate the presence of elevated radiological levels (ESR-FRM-05-0265 &
ESR-FRM-10-0146). Both the beta and gamma radiological levels exceeded twice their corresponding background
radiological levels at the time of the survey (ESR-FRM-10-0146).
Comments:

Each of these facilities has been demolished, including their respective foundations (WCH-473 pgs. 5-8 & pg. 15). The
location where these facilities used to exist has been transferred to the Field Remediation organization (WCH-473 pgs.
5-8 & CCN 157108 pg. 7). Verifying the attainment of cleanup standards at this location will be determined as part of a
remedial action (WCH-473 pg. 16 & CCN 157108 pg. 7). All waste sites associated with these facilities will be closed out
by the Field Remediation organization (CCN 157108 pg. 4). The planned excavation boundaries for the associated
waste sites cover the historical footprints of these facilities in entirety (GIS Field Remediation Overlay Map--attached to
this form).

Backfilling at this location will be performed in conjunction with remedial action activities (WCH-473 pgs. 5-8).

Multiple samples were taken from water at 1322-N (CCN 024095, CCN 025950, and CCN 030867). These samples
were analyzed for radiological constituents and subsequently failed multiple radiological evaluations (CCN 025950).
Accordingly, the water at 1322-N was not released from radiological controls (CCN 025950).

WCH-EE-319 (11/28/2011i) Page 2of 5
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Were any stained soils/anomalies discovered drng or after d-emolition of the facility? EYes ~JNo
References/Comments:

No stains were identified prior to demolition of these facilities (CCN 124147 pg. 2). No anomalies were discovered
during demolition of the facilities (CCN 157108 pg. 6).
Were samples taken of the stained soils/anomalies? LYes ENo EN/A
References/Comments:

Neither stained soils nor anomalies were discovered, so this question is not applicable.
Do results of the samples indicate that chemical contamination exists? jYes IINo N/A
References/Comments:

Neither stained soils nor anomalies were discovered, so this question is not applicable.
Is the area potentially a discovery site? EYes ~fNo
References/Comments:

Neither stained soils nor anomalies were discovered.

Did radiological surveys (GPERS or equivalent) identify contamination? Pj Yes U No
References/Comments:

ESR-FRM-05-0265 & ESR-FRM-1 0-0146
Were samples taken of the radiologically contaminated soils? E] Yes E] No N/A
References/Comments:
It was not determined during review of these facilities if the radiologically contaminated soils were sampled because the
Field Remediation organization will be responsible to perform closeout of this location.
Is the area potentially a discovery site? EYes 1No
References/Comments:

The GPERS surveys identified elevated levels of radiological contamination.
Were the contaminated materials removed? EYes ENo EN/A
References/Comments:
It was not determined during review of these facilities if the radiologically contaminated soils were removed because theField Remnediation organization will be responsible to perform closeout of this location.

Were there any WIDS sites affected by D4 activities? Yes UNo
If yes, list the WIDS sites:

The following WIDS sites were presumed to have been removed by D4 activities: UPR-1 00-N-4, UPR-1 00-N-8, and
U PR-i 00-N-31
(CCN 157108 pg. 4).

The following WIDS sites were partially removed by D4 activities: 1 00-N-63:2 & I100-N-84:6 (CCN 157108 pg. 4).
Were the WIDS site(s) completely removed? R Yes Z No
References/Comments:

As indicated above, only UPR-1 00-N-4, UPR-11 00-N-8, and UPR-1 00-N-31 were presumed to have been removed.
Will the Ancillary Facility Footprint be deferred to FIR to be closed out with a co-located Waste Site? MJ Yes rU No
References/Comments:

The VNIDS sites that were presumed to have been removed by D4 activities will undergo verification sampling by theField Remnediation organization, if necessary (CCN 157108 pg. 4). Verification sampling for UPR-100-N-4, UPRA100-

WCH-EE-319 (11/28/2011) Page 3 of 5
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100-N ANCILLARY FACILITIES REMOVAL ACTION
SAMPLING DETERMINATION FORM SDFtehItOONum9

N-8, and UPR-100-N-31 will provide sufficient coverage of the 1322-N, NA, NB, & NC removal excavation (Seeatached
GIS Field Remediation Overlay map and FIR design drawings). The WIDS sites that were partially removed by D4
activities are within the Field Remediation organization's scope of work (CCN 157108 pg. 4).

What are the potential contaminants of concern for the remaining below-grade soil?

El None El SVOC El VOC [] Metals El TPH n Rad fl PCBs
Ml Other (Specify):

Comments:
The COPCs associated with these facilities were not identified for use with this form because the Field Remediation
organization will perform closeout of this location. Accordingly, the remedial action will identify and address COP~s
associated with this facility.
Summary of in-process soil sampling requirements:
N/A

Constituents detected / concentrations I rationale
Consult results from the samples identified below.

Sample Collection Summary
Joint compound at 1322-NA: Sample (HEIS) Number J14BMO (CCN 157108 Attachment 1 & CCN 131955

Attachment 4)
" Caulking at 1322-N: Sample (HEIS) Number J14BMI (CCN 157108 Attachment I & CCN 131955 Attachment 4)
" Insulation at 1322-NA: Sample (HEIS) Number JI4BM2 (CCN 157108 Attachment 1 & CCN 131955 Attachment 4)
" Wall board at 1322-NA: Sample (HEIS) Numbers JI4BM3 & J14BM4 (CCN 157108 Attachment 1 & CCN 131955

Attachment 4)
" Grit media at 1322-N: Sample (HEIS) Number J14BM7 (CCN 157108 Attachment 1)
" Insulation at 1322-N: Sample (HEIS) Numbers J14YQ1 & J14Y02 (CCN 157108 Attachment 1)
" Soil at 1322-N: Sample (HEIS) Number JI 1-06 (CCN 157108 Attachment 1)
" Pipe coupon at 1322-N: Sample (HEIS) Numbers J19VX3 & J19VX4 (CCN 157108 Attachment 1)
" Waterat 1322-N: Sample (HEIS) Numbers JI19VX5 & J I9VX5-A (CCN 157108 Attachment 1)
" Pipe wrap at 1322-N: Sample (HEIS) Number J19Y16 (CCN 157108 Attachment 1)
" IX Resin at 1322-NA: Sample (HEIS) Numbers JICOX7 & JICOX8 (CCN 157108 Attachment 1)
" TSD piping scale at 1322-N: Sample (HEIS) Number BOYC82 (SIS Facility Summary Report for 1322-N pg. 1)
" Water at 1322-N: Sample (HEIS) Numbers S5079-01 .J20, S5079-02.J20, S5079-04.J20, and S5079-06.J20

(CCN 024095 & CCN 030867)

M Check here if additional information / data Imaps Isketches are attached to this form.
If checked, list the attachment(s):

GIS Field Remediation Overlay Map
FR Excavation Design Drawings 01 OON-DD-C0252 and 01 OON-DD-C0298

Based on the above information it was determined that sampling: Elwill will not be required in order to
demonstrate that cleanup criteria have been met.

The individual below acknowledges that the review of this facility has been completed. He or she also commits to
provide to the Department of Energy (DOE) and the Washington State Department of Ecology (Ecology) any available
information that could alter the sampling decision established in this form.

WCH-EE-319 (11/2812011) Page 4 of 5
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100-N ANCILLARY FACILITIES REMOVAL ACTION
SAMP ING ETER INATON F RM etermination Number

SAMPING ETEMINAION ORMSDF-100N-009

Information Reviewer Signature Printed Name Date
~~ ~David Warren5 /

The regulatory representative below agrees with the decision outlined in section I of this form for the indicated facility

4and supports imple t ion of that decision based on the information currently available.

a re Printed Name Date

T4,gyL.Si§Jature Printed Name Date

WCH-EE-31 9 (11/28/2011) Page 5of 5
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100-N ANCILLARY FACILITIES REMOVAL ACTION
SAMPLING DETERMINATION FORM DeerMnAtwNumber

A.. INSTR~UCTIONS 7

This form must be completed to: 1) document existing data In order to determine if current data is suitable to prove completion of
100-N Ancilary Facilities, or 2) document that site-specific sampling and analyses are needed to provide completion for 100-N
Ancllary' Facilities.

B. G=EAL FOMATi6N. . . . .. >-

Building Name: Spacer Silos Building Number: 1303-N

WIDS Sites Associated or Adjacent:
100-N-63, 118-N-I, UPIR-100-N-3, UPR-100-N-10, UPR-100-N-12 (all of these sites have been classified as accepted)

Other:
The 1303-N facility footprint has been entirely Incorporated into the boundary of WIDS site 118-N-I (CON 125295 pg. 3).
As such, its footprint will be closed out by the Field Remediation (FR) organization (GIS Site Tool Figure 1 -attached to
this form). At the time that this SDF was generated, the 1303-N facility had, not been completely removed by the D4
organization.

The 1303-N facility consisted of 3 silos that received Irradiated fuel spacers (CON 125295 pg. 1), Two of the silos were
constructed of galvanized steel and the third was constructed of reinforced concrete (CCN 125295 pg. 1). All silos were
eventually covered by concrete and soil (CON 125295 pg. 1). Two of the silos were open on the bottom (WIDS General
Summary Report for 118-N-I).
C., INFORmA ION:861JI~CES
Available Information (list document number for each If applicable):

Historical Site Assessment for
Historical Site Assessment: 1303-N Spacer Silos: CON Site Walkdown: N/A

125295 _______________

IH Characterization Report: NfA Radiological Survey: N/A

ROC Stewardship Information System (SIS)
Facility Summary Report: 1303-N

IHClFHC Document: N/A WIOSISIS:
Waste Information Data System (WIDS)

________________________General Summary Report: 118-N-I

PDSR: N/A Facility Inspection: N/A

Waste Characterization Checklist: N/A Summary Report: N/A

Other:
- Design Drawing H-1-28760, Sheet 1, Rev. 5
* GIS Site Tool Figure 1: (attached to this Form)
* Photograph of the 1303-N Facility Pre-Demolition, Time-Stamped: SIS Facility Report for 1303-N pg. 4 (6111/2002)
* Photographs of the 1303-N Facility Pre-Demolition, No Time Stamp: SIS Facility Report for 1303-N pgs. 3, 5, 6, and 7

D. HAAROU S . .fTA-

Check all that apply:

EJNone 0 Asbestos containing material M Lead E POBs/PCIB Articles nJ OilslGreases

SChemicals List: aluminum (CON 125295 pg. 2 & H-1-28760, Sheet 1) and those associated with point, as listed
below

0Radiological Contamination [- Mercury/Mercury Devices

0Other: latex paint (CON 125295 pgs. I & 2)

References/Comments:
Asbestos Containing Material:

- (Potential) Caulking, sealants, and damp proofing materials (CON 125295 pg. 2)
Lead:

-(Potential) Paint and lead caulking (CON 125295 pg. 3)

WCH-EE-319 (11128/2011) Page l of 4
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plutonlum-239/240llo (CNu2595pgr2
Pait: cl otmiain

- RTRA acls areic braieul caadmirchrom le feli sile and cury (CON5pg 1259)p.2

If yes, t6 descb soure aydonureofliquidsoitdwt hsfcliy( 225p.2
Wateiry frouldsasoitdwt the fuel storage basin wasuetodldgiraate uel spcesl- that beatrappedin0 thetranfer aine

(CON lu-294 12529 pg.29 pg).2

Wereds th e zrs susane reoeNrmtefcltorort eoiin lYs~ N
Afys, esried bywasocentaturoiuis
a rmtefe trg bsnwsue odsog irradiated fuel spacers were remov raped fro the faityI 95(O 225p.1.Roudswrrased linto

(CN-I525pg). Accriglrdionaesll panot bed no-remedtpriort eein Asdditonly thppe paintawillntont e movitd

Wrthhaadususacsrmvdfrom the facility prior tothcomne ntf demolition e MN

As tereotentl forcehazardousesubstances toe iiInoue Into the soils5 pg Y) s Raioulie Nor reles Into

during facility operations or demolition?

References/Comments:
The facility received a Type I classification (CON 125295 pg. 1). Type I facilities are those that are significantly
contaminated and/or contained significant levels of hazards (CON 125295 pg. 1).
List any hazardous materials left In the building for demolition:
Radiological Contamination:

- The areas adjacent to the 1303-N were covered with contaminated paint chips from the last fuel spacer removal
(1995). In order to control spread of contamination, the area adjacent the silos was covered with 6 Inches of crushed
rock (CON 125295 pg. 1). Additionally, the internal walls of the 1303-N silos are covered with radiological contamination,
although it Is likely that a majority of it has been fixed to the wails with paint.

Does review of historical records and process knowledge Indicate a potential for radiological or chemical contamination
to be present In the facility?

The processes used at the facility created a potential for both radiological and chemical contamination to be present
within the footprint of the facility (CCN 125295 pgs. 1-2). Furthermore, the facility received a Type I designation which
indicates that significant contamination risks couid be present In the area (CON 125295 pg. 1).
Comments:

Pertinent design drawings include H-1-28760, Sheet 1; H-1-37328; H-1-37329; H-1-45007, Sheet 37; and H-1-46007,
Sheet 44.
E. PlEQ_), OBSkRVAT0N 1 -

Were any stained soils/anomalies discovered during or after demolition of the facility? EJYes 0 No
References/Comments:

There was no record of stained soils/anomalies for this facility. The footprint of this facility will be closed out by the FR
organization.
Were samples taken of the stained soils/anomalies? n Yes E] No R N/A
References/Comments:

This question is not applicable because there was no record of stained soils/anomalies for this facility. The footprint of
this facility will be closed out by the FR organization.

WCH-EE-319 (11/2812011) Page 2 of 4



100-N ANCILLARY FACILITIES REMOVAL ACTION
SAMPLING DETERMINATION FORM SDtemhibNumbe

Do results or the samples Indicate that chemical contamination exists? E] Yes [:] No R N/A
References/Comments:

This question Is not applicable because there was no record of stained soils/anomalies for this facility. The footprint of
this facility will be closed out by the FR organization.
Is the area potentially a discovery site? E] Yes M No
References/Comments:

The footprint of this facility Is entirely Incorporated Into WIDS site 118-N1.
Radlologidal Surveys
Did radiological surveys (GPERS or equivalent) Identify contamination? ElYes No
References/Comments:
Radiological surveys at this location were not reviewed because the footprint of this facility will be closed out by the FR
organization.
Were samples taken of the radiologically contaminated soils? [El Yes El No N/A
References/Comments:

This question Is not applicable because radiological surveys were not reviewed for this facility.
Is the area potentially a discovery site? E] Yes M No
References/Comments:

The footprint of this facility Is entirely Incorporated Into WIOS site 118-N-I.
Were the contaminated materials removed? ElYes El No 0N/A
References/Comments:

This question Is not applicable because radiological surveys were not reviewed for this facility.
F. WIDS SITES.
Were there any WIDS sites affected by 04 activities? Yes LINo
If yes, list the WIDS sites:

WIDS site 118-N-1Iincorporates the entire footprint of the 1303-N facility. Additional waste sites affected by D4 activitieswere not known at the time that this SDF was generated because post-demolition reports were not available at the time
of generation.
Were the WiDS site(s) completely removed? E] Yes RJ No
References/Comments:
118-N-i will be verified removed as part of FR verification sampling. It was unclear during generation of this SDF if 118-N-I would be completely removed along with 1303-N.
Will the Ancillary Facility Footprint be deferred to FR to be closed out with a co-located Waste Site? E] Yes M No
References/Comments:

The footprint of the facility Is entirely Incorporated Into WIDS site 11I8-N-I. Accordingly, deferral of the footprint Is notneccessary because the footprint Is already within the FR scope of work.
G. C 5OWSILS AQ'TU#AES138MAINING AFT RERDM0L1'10

What are the potential contaminants of concern for the remaining below-grade soil
LNone E] SVOC E] VOC ElMetals El1 TPH E] Rad E] PCBs
I]Other (Specify): N/A

Comments:
COPCs for this location will be developed by the FR organization.

Summary of In-process soil sampling requirements:
This Item was not reviewed because the FR organization will be responsible for closeout of this facility footprint.

WCH-EE-319 (11/28/2011) Page 3 of 4
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100-N ANCILLARY FACILITIES REMOVAL ACTION
Determinalion NumberSAMPLING DETERMINATION FORM SDF-10ON-019

Constituents detected / concentrations / rationale
This item was not reviewed because the FR organization will be responsible for closeout of this facility footprint.

Sample Collection Summary
This Item was not reviewed because the FR organization will be responsible for closeout of this facility footprint.

II. NOTES / ADDITIONAL INFORMATION
SCheck here If additional Information Idata Imaps 1sketches are attached to this form.

If checked, list the attachment(s):
015 Site Tool Figure 1

. A-M PLIlNG

Are soil samples required to demonstrate that remaining structure or below-grade E] Yes R No
soils meet cleanup standards?

Based on the above Information It was determined that sampling: F] will ~Jwill not be required In order to
demonstrate that cleanup criteria have been met.

The Individual below acknowledges that the review of this facility has been completed. He or she also commits to
provide to the Department of Energy (DOE) and the Washington State Department of Ecology (Ecology) any available
information that could alter the sampling decision established In this form.
Information Reviewer Signature Printed Name Dt

D ~ JDavid Warren _______-

The regulatory representative below agrees with the decision outlined In section I of this form for the Indicated facility
and supports imple ntatlon of that decision based on the Information currently available.

Q atr 1 j-dnt Name Date

Ecoig.njg ure Name Date

WCH-EE-319 (1112812011) Page 4of 4
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TRI-PARTY AGREEMENT

Change Notice Number TP HNENTC OMDate:
TPA-CN- 510 TP HNENTC OMMarch 26, 2Q12

Document Number, Title, and Revision: Date Document Last
Issued:

DOE/ RL-2000-16, Remedial Design Report/ Remedial Action Work Plan for the 100-NR-1 March 2001
Treatment, Storage, and Disposal Units, Rev. 2

Originator: Dan Saueressig, WCH Phone: 509-521-5326

Description of Change:
Text is being added to allow excavated material that has been packaged to be returned to an excavation area or staging
pile area in situations where the material has subsequently been determined to exceed normal transport requirements.

Mark French and Nina Menard agree that the proposed change
DOE Lead Regulatory Agency

modifies an approved workplan/document and will be processed in accordance with the Tni-Party Agreement Action Plan,

Section 9.0, Documentation and Records, and not Chapter 12.0, Changes to the Agreement.

Additional text is being added to Section 3.1.1.2 to allow excavated material that has been packaged to be returned to an
excavation area or staging pile area in situations where the dose rates, contamination levels, free liquid, or other
abnormalities have subsequently been determined to exceed normal transport requirements. The additional text is
denoted with underlined text.

Revised text is attached.

Note: Include affected page number(s)
Justification and Impacts of Change:
The change will result in allowing excavated material that has been packaged to be returned to an excavation area or
staging pile are in situations where the material has subsequently been determined to exceed normal transport
requirements. This is consistent with the approach that is implemented at the other 100 Area sites, which are remediated
in accordance with the Remedial Design Report/Remedial Action Work Plan for the 100 Area (DOE/RL-96-17).

Appr v s:

,s< -7 )-Aproved [IDisapproved
DOE P j ec anager Date/
N/A ( _______ [ ] Approved [IDisapproved

_EPA P'F-ject Manager Da e

_____ ____ _____ ____ ___4 S Approved []Disapproved
Eclg rjc anage Date

A-6005-413 (REV 1)
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100K AREA Unit MANAGERS MEETING STATUS

June 14, 2012

RL-0012 Sludge Treatment Project

"No change in status for TPA Milestone M-016-171 (Technology evaluation and report and
new interim milestones for K Basin sludge treatment and packaging). This milestone is
considered complete.

" A Level 2 Readiness Assessment for Knock Out Pot (KOP) processing was completed on
May 31, 2012, in support of TPA Milestone M-016-172 (Complete KOP Material Removal
from 105-KW Fuel Storage Basin). The KOP material removal campaign is starting the
week of June 11, 2012.

* A siting study is in progress to support Milestone M-016-173 (K Basin sludge treatment and
packaging technology selection).

" Formnal review of the KW Basin Annex and building system final design was completed in
support of TPA Milestone M-16-174 (Complete Final Design of Sludge Retrieval and
Transfer System). A Technology Readiness Assessment (TRA) was held the week of June
4, 2012 to support completion of final process system design. The TRA team concluded all
Critical Technology Elements are at a TRL-6 level.

* Under M-016-175 (Begin Sludge Removal from 105-KW Fuel Storage Basin), the contract
for the construction of the KW Basin Annex and building systems was issued. CERCLA
waste accumulation areas will be used as staging piles for material excavated during Annex
construction. Environmental documentation to support the facility modifications and
storage of K Basin sludge as well as filter media from the various water filtration systems in
the KW Basin at T-Plant has been scoped and scheduled to include the following:

o NEPA Environmental Assessment and Finding of No Significant Impact
o Alternative PCB decontamination application associated with the disposition of the

equipment used to treat the KE Basin North Loadout Pit Sludge.
" Management of sludge under T Plant RCRA permit.
o Hanford Air Operating Permit / FF01I License for T Plant for both construction and

operations associated with lag storage of sludge.
* No change in status for TPA Milestone M-016-176 (Complete sludge removal from 105-

KW).
* In support of M-016-178, the packaging and removal of remaining found fuel and fuel

received from burial ground cleanup actions was completed and the material was shipped to
CVDF, processed in CVDF, and shipped to CSB for interim storage. Documentation is
being prepared to formally communicate the removal of found fuel from the 105-K W Fuel
Storage Basin.

RL-0041K Facility Demolition and Soil Remnediation



Remedial Actions:
" Verification samples in Area AA Zones 1 and 2 and Stockpile #11 were completed and third

party validated in accordance with the associated Verification Sampling Instructions. The

results were incorporated into the Remaining Sites Verification Package (RSVP) for Area

AA Zone 2 and Stockpile #5 which supports the closure of waste sites: 100-K-18, 100-K-19,

100-K-79 (partial), 100-K-97, 120-KW-5 and 120-KW-7. The RSVP is currently being

reviewed by DOE-RL and EPA.

" The Remaining Sites Verification Package for Area AA Zone 1 and Stockpile #11 which
supports the closure of waste sites: 1607-K3, 100-K-34 and 100-K-102 is being drafted.

* Comments from DOE-RL review of the RSVP for waste site 100-K-63 are being
incorporated.

* The verification sample instruction for Area AG, Zone 2 is being reviewed by DOE-RL and
EPA. The verification sample instruction includes phase 1 waste sites 100-K-36 and 100-K-
3.

" Remediation. of the following phase 1 waste sites was completed: 100-K-3, 100-K-68, 100-
K-69, 100-K-70, and 100-K-71. Workers loaded 318 ERDF containers (6,073 tons) of
contaminated soil for disposal. In-process sample results indicate that no radiologically
contaminated soils remain in these waste site footprints. A verification sample instruction
for these Area AG Zone 1 waste sites is being drafted.

" The residual radiological contamination (carbon- 14) found within the waste site footprints of
100-K-6, 132-KE-1, 100-K-62 and 100-K-53 will be tied to the future remediation of 116-
KE- 1. A remaining sites verification package for these waste sites is being drafted.

Demolition:
" Demolition of 182-KI100-K-106 and load out of associated waste has been completed.

Plans are underway to enter the site to develop civil drawings and conduct sampling as soon

as excavation personnel confirm that the site is ready.

" Asbestos abatement in 105-KE Water Tunnel is complete. Strain relief for the tunnel piping

was also completed. Demolition and pourback preparations are planned to start on June 12,

2012.

" Demolition and clean out work continued in 183.2-KE Sedimentation Basin. EPA walked-

down the site on June 8th, to establish sampling approach for verification sampling to

support closeout and backfill of the basin. Sampling potholes are anticipated to begin on

June 12, 2012.

" Hexavalent chromium stained concrete was removed from the east side of the basement

floor of 190-KE. Removal extended eight feet into concrete and appears to have eliminated

all staining. Remaining efforts are on hold. A field visit with EPA is planned for June 14 to

establish a path forward for this Phase III site.
* Pre-demolition planning activities for 1908-K are on hold.

2
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rage 1 01

AWCH Document Control

From: Saueressig, Daniel G
Sent: Wednesday, June 13, 2012 6:41 AM

To: A WCH Document Control

Subject: RE: OFFSITE APPROVAL REQUEST
Could I get this number too?

Thanks,

Dan Saueressig
FIR Environmental Project Lead
Washington Closure Hanford
521-5326

From: Saueressig, Daniel G
Sent: Monday, June 11, 2012 11:59 AM
To: A WCH Document Control
Subject: FW: OFFSITE APPROVAL REQUEST

Please provide a chron number. This email documents a regulatory approval.

Thanks,

Dan Saueressig
FIR Environmental Project Lead
Washington Closure Hanford
521-5326

From: David Einan [mailto: Einan.David~epamail.epa.gov]
Sent: Thursday, June 07, 2012 3:36 PM
To: Saueressig, Daniel G
Cc: Christopher Guzzetti; Zeisloft, Jamie; Landon, Roger J; Wilkinson, Stephen G
Subject: Re: OFFSITE APPROVAL REQUEST

Dan--

DSSI is acceptable. Region 4 asked if these 2 drums were hazardous or radioactive. Please let me know.

Dave Einan
EPA Region 10
Hanford/INL Project Office
309 Bradley Blvd, Ste 115
Richland, WA 99352



509-376-3883

V'Saueressig, Daniel G" ---06/05/2012 01:55:03 PM --- Chris, I'd like to request your approval in accordance with
40 CFR 300.440 and Section 4.3.4 of the

From: 'Saueressig, Daniel G' <dgsauerewch-rcc.com>
To: Christopher Guzzetti/Ri 0/USEPAIUS@EPA
Cc: David Einan/RI O/USEPA/IJS@EPA, "Zeisloft, Jamie" <jamie.zeisloft~rl.doe.gov>, "Landon, Roger X <RJLANDON@wch-rcc.com>, "Wilkinson,
Stephen G" <sgwilkin~wch-rcc.com>
Date: 06/05/2012 01:55 PM
Subject: OFFSITE APPROVAL REQUEST

Chris, I'd like to request your approval in accordance with 40 CFR 300.440 and Section 4.3.4 of the 100 Area
RDR/RAWP for the 100 Area (OOE/RL-96-17) to send some waste offsite for treatment/disposal.

2 containers from 100-K are scheduled to go to Diversified Scientific Services, Inc. (EPA ID# TNR000005397),
one a, 55 gallon drum containing approximately 30-40 gallons of nitric acid and the other a 55 gallon drum,
containing 15-20 gallons of oil.

Let me know if you approve, shipment of this material is planned for the June/July timeframe.

Thanks,

Dan Saueressig
FIR Environmental Project Lead
Washington Closure Hanford
521-5326
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rage 1 01. -

AWCH Document Control 165636
From: Saueressig, Daniel G
Sent: Thursday, May 10, 2012 2:50 PM
To: AWCH Document Control
Subject: FW: 600-29 failed verification sample
Please provide a chron number. This email documents a regulatory agreement.

Thanks,

Dan Saueressig
FIR Environmental Project Lead
Washington Closure Hanford
521-5326

From: Fancher, Jonathan D (Jon)
Sent: Thursday, May 10, 2012 2:43 PM
To: Saueressig, Daniel G
Subject: FW: 600-29 failed verification sample

FYI

From: Glossbrenner, Ellwood T [mailto:ellwood.glossbrenner@rl .gov]
Sent: Thursday, May 10, 2012 2:41 PM
To: 'Christopher Guzzetti'; Carman, Hans M
Cc: Strom, Dean N; Fancher, Jonathan D (Jon); Perrott, Matthew W
Subject: RE: 600-29 failed verification sample

I concur also.

Ellwood T. Glossbrenner

509-376-5828

From: Christopher Guzzetti [mailto: Guzzetti .Christopher~epamail .epa.gov]
Sent: Thursday, May 10, 2012 1:00 PM
To: Carman, Hans M
Cc: Strom, Dean N; Glossbrenner, Ellwood T; Fancher, Jonathan D (Jon); Perrott, Matthew W
Subject: RE: 600-29 failed verification sample

I concur.

Christopher J. Guzzetti
U.S. EPA Region 10
Hanford Project Office
Phone: (509) 376-9529
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Fax: (509) 376-2396
Email: guzzettiLchristopher(a-epa.qov

""Carman, Hans M" ---05/10/2012 12:12:58 PM---Chris and Ellwood,

From: "Carman, Hans M" <hmcarman6Twch-rcccom>
To: Christopher Guzzetti/RI0/USEPAJUS@EPA
Cc: "Glossbrenner, Ellwood TP <etlwoodoglossbrennerarl,doe.gov>, "Perrott, Matthew W <mwperrotfi~wch-rcccom>, "Fancher, Jonathan D (Jon)"
<JDFANCHEcU),wch-rcc.com> , "Strom, Dean N" <dnstromjd-)wch-rcc.com>

Dte: 05/10/2012 12:12 PM
Subject: RE: 600-29 failed verification sample

Chris and Ellwood,

We have finished the additional remediation at 600-29. With your concurrence we would like to re-sample at the
same locations as the fail verification sample on Monday 5-14?

From: Christopher Guzzetti [mailIto: Guzzetti .Christopherepam ai Leoa .go]
Sent: Wednesday, May 09, 2012 4:52 PM
To: Carman, Hans M
Cc: Glossbrenner, Ellwood T
Subject: Re: 600-29 failed verification sample

I concur with the proposed path forward.

Christopher J. Guzzetti
U.S. EPA Region 10
Hanford Project Office
Phone: (509) 376-9529
Fax: (509) 376-2396
Email: cluzzetti.christopher(cepa.-ov

' Carman, Hans M" ---05/09/2012 04:44:05 PM---Chris and Elwood, A total of four out of the forty two
verification samples for the 600-29

From: 'Carman, Hans M" <hmcarman,,wch-rcccom>
To: Christopher Guzzetti/R1O/USEPAIUS@EPA, 'Glossbrenner, Ellwood T' <ellwoodoglossbrennerarl.doe.oov>
Date: 05/09/2012 04:44 PM
Subject: 600-29 failed verification sample

Chris and Elwood,

A total of four out of the forty two verification samples for the 600-29
waste site failed to meet the direct exposure RAGs. The samples failed
for TPH and Semi VOA contaminates. Three of the failed samples are on
the west side of K-avenue and are all associated with one excavation.
Two of these three are adjacent and the third was in an area identified
in the final stages of remediation. The last failed sample was located
on the east side of K-avenue and failed for TP-. The sample site on the
east side was listed as a miscellaneous pipe that was removed.

C I A /nA I1'



Visual observation of the west site, after sampling, shows some isolated
remaining pieces of hardened tar like material that at a distance is
easily mistaken for rocks. WCH is planning additional remediation for
the larger excavation on the west side of 600-29 where the samples
failed. The additional remediation includes that all visible hardened
tar like material is removed by hand methods (shovel and bag) and than
approximately 1 ERDF container from each failed location.

On the east side we plan to also remove 1 additional ERDF container of
soil.

After the additional remediation if you concur we would resample for
verification purposes.

If you have any question or comments please let me know.

The sample numbers for the failed sample are as follows.
WSTAT # 5
WSTAT # 8
WCOMP # 5
ECOMP # 2

Hans Carman
Resident Engineer
Washington Closure Hanford, LLC
118-K-1 Burial Grounds Field Remediation
(509) 554-1992

[attachment "winmail.dat" deleted by Christopher Guzzetti/RlO/USEPA/USI [attachment
"message-body.rtf" deleted by Christopher Guzzetti/RlO/USEPA/US]
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Change Notice for Modifying Approved Documents! Workplans
In Accordance with the Tn-Party Agreement Action Plan,

Section 9.0, Documentation and Records

Trn-Party Agreement

Change Number Document Submitted Under Date:

TP -C-514 Tni-Party Agreement Milestone ,o 20 Z
Document Number and Title: Date Document Last Issued:
DOEIRL-2001-47, Rev. 3 Remedial Design Report/Remedial Action Work Plan for December 2009
the 300 Area
Originator: Mark French Phone: 373-9863

Description of Change: A waste form disposed in 618-10, consisting of concrete/lead lined drums, will require a modified
handling approach. Containers where the concrete lining is intact meet the MACRO standard for any lead shielding that is also
inside the concrete lining. When intact concreted drums are unearthed, they will be overpacked with absorbent filling the annulus
between the two containers and disposed at the ERDF. If concrete is not intact, the overpacked drum will be treated by MACRO
either at the ERDF or at 6 18-10.

M. French and L. Gadbois agree that the proposed change modifies an approved
DOE Lend Regulatory Agency

workplan/document and will be processed in accordance with the Tni-Party Agreement Action Plan, Section 9.0, Documentation
and Records, and not Chapter 12.0, Changes to the Agreement.

Justification and Impacts of Change:

DOE/RL-200 1-47, Rev. 3 needs to be updated to reflect a modified approach for the 618- 10 Burial Ground related to the handling
of concrete/lead drums for disposal. These drums had a 20 cm (8 in.) diameter galvanized metal culvert centered in the 208 L (55
gal) drum, surrounded by concrete on the bottom and sides. The culvert may also have lead wrapped around it, depending on
shielding requirements. High activity liquid or solid waste was placed in the culvert. The culvert was capped with a lead plate
and concrete poured in to fill the void space. Opening these drums for examination and processing would present a very high risk
due to the radiological contents. The change will involve adding absorbent materials to the intact waste forms. The absorbent
mitigates the potential small liquiq volumes and the intact concrete meets the MACRO standard of 40 CFR 268.42 for radioactive
lead solids. This modification allows for proper disposal of the waste without undue personnel exposure to radioactive material.
These changes will be included in the next revision of the document. Affected pages are 3-10, 3-1 1, 3-12, and 4-5.

Shading indicatcs changes.

Approvals: __________

t ~ /ij/ V proved Disapproved
DOE Project Managr 'date

_____________________37__ 1-,2019 V Approved Disapproved

!Lead Regildory Project Manager Date I__

Once all the above steps have been completed, the originator sends a copy of the signed change notice to the MSA TPAI organization
(H7-28), the Administrative Record (H6-08) (refer to TPA Action Plan, Section 9.3), lead regulatory agency, affected Hanford
contraitor, DOE Project Manager, project/contractor Document Custodian, and others as appropriate. Maintain the original Change
Notice per appi'oved Records Management procedures.



DOE/RL-200 1-47
Remedial Action Approach and Management Rev. 3

based on the type of material being excavated. Alternate excavation/sorting methods (e.g.,
vacuum systems, metal detectors) may be proposed by the project on a case-by-case basis and
implemented with concurrence from the DOE and EPA project representatives. During the
excavation process, care will be taken to prevent the breakage or puncture of unopened or sealed
cans, jars, and containers.

Material from waste sites that are not burial grounds (e.g., acid neutralization pit) or the
periphery of burial grounds (e.g., plumes) where anomalous material is not encountered does not
require mechanical sorting. This material may be directly loaded into containers after enough
information is gathered to characterize the waste. Material that has been excavated using one of
the approved sorting techniques will be directed in one of the following ways.

" Material that is above cleanup levels and within the ERDF waste acceptance criteria
(WCH 2008) will be loaded into plastic-lined roll-off containers on project haul trucks at the
excavation site. Asbestos-containing material will be double-bagged or put into roll-off
containers that are double lined. The loaded containers will be covered (i.e., by folding and
securing the liner over the load) and surveyed prior to being transported to a container
transfer facility (CTF) using the project haul trucks. If contamination is found on a container
exterior, the container will be decontaminated using standard equipment and techniques. In
the unlikely event that a container cannot be decontaminated using standard methods,
advanced techniques will be implemented as necessary. Released containers will be off
loaded and staged in the CTF until applicable shipping papers are completed. When the
shipping papers have been completed, ERDF transport vehicles will enter the CTF, pick up
the full containers, and haul them to the ERDF.

* Anomalous waste (e.g., drums, intact containers, elemental lead, unknown materials) and/or
above-cleanup-level material that is not within ERDF waste acceptance criteria (WCH 2008)
will be set aside within the area of contamination (AOC) or within designated staging piles
for further characterization and final disposition. Land disposal-restricted (LDR) wastes
stored outside of the AOC shall only be returned to the AOC, and removed from the
container with lead regulator approval. As needed, appropriate inerting materials may be
added to drums that contain waste with pyrophoric properties. Waste that is subsequently
identified for ERDF disposal or staging will be directed as described previously, with the
exception that drummed waste will be transported on flatbed trailers. Concreted, le lined

drus t 10.1 wil b propesse differentlyas escrb late in tisso .Exaated
material that must be sent to facilities other than ERDF for treatment and/or disposal will be
stockpiled or drummed and staged within the AOC or within designated staging pile areas
until loaded for offsite shipment. Identification of an appropriate treatment and/or disposal
facility, and arrangements for loading and transporting excavated material to facilities other
than ERDF will be made on a case-by-case basis by the project in coordination with the RCC
Project waste management representatives. Prior to shipment, an offite acceptability
determination in accordance with 40 CFR 300.440 must be obtained from the EPA for
receipt, storage, treatment, and disposal of CERCLA waste at the identified
treatment/disposal facility.

Remedial Design Report/Remedial Action Work Plan for the 300 Area
December 2009 3-10



DOE/RL-200 147
Remedial Action Approach and Management Rev. 3

" Material that is free of anomalous waste and below cleanup levels may be stockpiled onsite
for use as backfill material. In certain situations, soil may be placed over material excavated
within a waste site or discovered within a staging pile as a temporary measure. Such action
may be undertaken to minimize an imminent threat to the worker (e.g., a high-dose item is
uncovered, and a temporary soil cover is appropriate to control worker exposure).
Temporary covering with soil may also be undertaken to prevent windborne dispersal of
excavated material or highly contaminated soil and to maintain segregation from other waste
site materials. These temporary measures may be undertaken while plans are developed for
safe re-excavation and removal of waste site materials. In these instances lead regulator
notification will be made.

* Excavated material that has been packaged may be returned to an excavation area or staging
pile area in situations where the dose rates, contamination levels, free liquids, or other
abnormalities have subsequently been determined to exceed normal transport requirements.
In these situations, when repackaging is necessary, the previously excavated material will be
reloaded into the transportation container. Notification to the lead regulatory agency is
generally not required for these actions. The exception is LDR waste, which shall be
managed in accordance with the second bullet above.

" An approved LDR treatment method for radioactively contaminated cadmium-, silver-, and
mercury-containing batteries allows for macroencapsulation prior to disposal. However,
lead-acid batteries are not covered by this standard and require initial treatment (draining
corrosive liquids, treating separately prior to disposal) (DOE-RL et al. 2005b).

" If spent nuclear fuel (SNF) is discovered, it must be managed as spent nuclear fuel and is not
eligible for disposal in ERDF. Shielded bunkers will be used for interim storage of the SNF
with minimum specifications of (1) a 1 .8-in (6-ft)-tall security fence, and (2) a bunker
constructed of concrete shielding blocks including a heavy metal lid or concrete shielding
block cover. SNF will be characterized for shipment to the 1 00-KW Fuel Storage Basin or
the Canister Storage Building until an offsite storage or disposal facility authorized to
manage SNF becomes available (DOE-RL et al. 2005b).

* If transuranic (TRU) material is discovered, it must be identified as either contact-handled
transuranic (CH-TRU) waste or remote-handled transuranic (RH-TRU) waste and managed
in accordance with the waste acceptance criteria of the receiving facility (WCH 2007b).

" At 618-10, some high activity waste and possibly small amounts plutonium contaminated
liquid waste in small vials were sealed in concreted 208 L (55 gal) drums. Some concreted
drums also contained an additional 2.5 or 5 cm (I or 2 in.) of lead shielding. These drums
had a 20 cm (8 in.) diameter galvanized metal culvert centered in the 208 L (55 gal) drum,
surrounded by concrete on the bottom and sides. The culvert may also have lead wrapped
around it, depending on shielding requirements. High activity liquid or solid waste was
placed in the culvert. The culvert was capped with a lead plate and concrete poured in to fill
the void space. Opening the-se drums for examination and processIng would present a very

Rem edial Design Report/Remedial Action Work Plan for the 300 Area
December 2009 3-11



DOE/RL-200 1-47
Remedial Action Approach and Management Rev. 3

high risk due to the radiological contents. Excavation techniques allow for examination of the
drum condition and the condition of the concrete cap. If the outer drum is intact and the
concrete cap is seen to be intact, the concrete is reasonably expected to be intact. When the
concrete in these drums is intact, it meets the MACRO standard of 40 CFR 268.42 for
radioactive lead solids. When the outer drum is not intact, but the concrete within the outer
drum can be seen as intact on the sides and the top. the concrete can reasonably be expected
to be intact. Intact concrete waste will be overpacked with an absorbent filling the annulus
between the concreted drum and the overpack drum to preclude migration of potential
liquids. In this form, the overpacked drum can be disposed in the ERDF. If the concrete in
these drums is not intact, overpacking with absorbent will occur and then MACRO will be
performed either at 618-10 and then disposed at ERDF, or the treatment will be performed at
EROF prior to disposal. If treatment at 618-10 is performed. a treatmenit plan will be
developed and approved by the lead regulatory agency.

Excavated material will be surveyed and characterized for appropriate disposition prior to
undertaking disposal of materials. When excavation of a waste site is complete, exposed dig
faces will be evaluated to verify that remedial action goals have been met. When RAGs have
been met and backfill concurrence is obtained from the lead regulatory agency, site backfill will
be authorized. (Note: Unless specified otherwise, the term "backfill" as used in this document
refers to filling in the excavation once post-waste site remediation sampling has demonstrated
that RAGs have been met). Clean backfill material is obtained from clean material storage areas,
approved/clean rubble, and local borrow sites. Excavations are backfilled so the sites conform to
local topography.

3.5.3 Material Handling and Transportation

All contaminated materials (including excavated soils, debris, disposable protective clothing, air
filters, and trash) require proper packaging, handling, and transportation in accordance with the
waste management plan prescribed in Section 4.0. Contaminated bulk materials will be hauled
in the standard ERDF open-top, hinged-gate roll-off boxes that are designed for a maximum
capacity of approximately 18.1 metric tons (20 tons) and 22.7 metric tons (25 tons). The bulk
containers will be transported on roll-on/roll-off trailers with hydraulic dumping capabilities that
are towed by conventional tractor units. Drummed waste will be hauled on flatbed tractor-trailer
units. The trailers and tractors will be suitable for operating on sloped excavation access ramps
and other off-road ramps, and meet applicable DOT requirements. The wheel wells of the tractor
will be constructed to prevent soil from being thrown onto the trailer and its containers during
transport.

Weighed containers will be transported from the 300 Area to the ERDF over existing Hanford
Site roadways. Each shipment of soil/debris transported to the ERDF will be referenced to a
waste profile that is intended to bound the material found at the site. The waste profile is in
effect until the characteristics of the excavation site have changed significantly. Empty
containers returning from the ERDF will be removed from the ERDF tractor trailers in the CTF
and rolled on to project haul trucks for refilling. The CTF helps to maintain a continuous flow of
materials through the transportation system by allowing excavation to continue for a limited time
if the trucks running to the ERDF are not operating, or it allows ERDF trucks to continue to run

Remedial Design Report/Remedial Action Work Plan for the 300 Area
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DOE/RL-200 1-47
Waste Management Plan Rev. 3

onsite or offsite laboratories. Approval of this R.DRIRAWP constitutes DOE-RL remedial
project manager approval for shipment of offsite and onsite laboratory sample waste back to the
waste site of origin.

4.2.9 618-10 Concreted Drums

At 618-10, sonme high activity waste and small amounts plutonium contaminated liquid waste in
small vials were sealed in concreted 208 L (55 gal) drums. Some concreted drums also
contained an additional 2.5 or 5 cm (I or 2 in.) of lead shielding, These drums had a 20 cm (8
in.) diameter galvanized metal culvert centered in the 208 L (55 gal) drum, surrounded by
concrete on the bottom and sides. The culvert may also have lead wrapped around it, depending
on shielding reqiremnents, High activity liquid or solid waste was placed in the culvert. The
culvert was capped with alead plate and concrete poured into fill the void space. Opening these
drums for examination and processing would present a very high risk due to the radiological
contents. If the outer drum is intact and the concrete cap is seen to be intact, the concrete is
reasonably expected to be intact When the concrete in these drums is intact, it meets the
MACRO standard of 40 CER 268.42 for radioactive lead solids. When the outer drum is not
intacbuheconcretewithin theouter drum can be seen as intact on the sides and the top he
concrete can reasonably be expected to be intact. Intact concrete waste will be overpacked with
an absorbent filling the annulus between the concreted drum and the overpack drum to preclude
migration of potential liquids. I this form, the drum can be disposed in the ERDE. If the
concrete in these drums is not intact, overpacking with absorbent will occur and then MACRO
will be performned either at 618-10 and then disposed at ERDF, or the treatment will be
performed at ERDE prior to disposal.

4.3 WASTE HANDLING, PACKAGING, AND LABELING

Materials requiring collection will be placed in containers appropriate for the material and the
receiving facility. Although ERDF-containers will be used for most wastes, an alternative "truck
and pup" style of container may be used for nonradionuclide-contaminated waste.

Waste moved outside of the AOC must meet all substantive requirements of WAC 173-303 and
DOT requirements, as appropriate. In addition, polychlorinated biphenyl (PCB) wastes will be
managed in accordance with substantive provisions of 40 CFR 761, and asbestos waste will be
managed in accordance with 40 CFR 61. Waste will be packaged, marked, and labeled in
accordance with ARARs. If waste is determined to be SNF or TRU waste, it will be packaged in
accordance with the Hanford Site Solid Waste Acceptance Criteria (FH 2005) or other
appropriate criteria as deternined at the time of shipment to an approved facility.

4.4 STORAGE

In general, waste unearthed in support of this RDRJRAWP will be disposed at the ERDF or other
approved onsite or offsite facility. As necessary, waste will be stored in staging piles within the
AOC or at the ERDF as described in the following subsections.

Remedial Design Report/Remedial Action Work Plan for the 300 Area
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TRI-PARTY AGREEMENT

Change Notice Number TP HNENTC OMDate:

TPA-CN- 509 TP HNENTC OMMarch 26, 2012

Document Number, Title, and Revision: Date Document Last
Issued:

DOE/ RL-2005-93, Remedial Design Report/ Remedial Action Work Plan for the 100-N October 2006
Area, Rev. 0

Originator: Dan Saueressig, WCH Phone: 509-521-5326

Description of Change:
Text is being added to allow excavated material that has been packaged to be returned to an excavation area or staging
pile area in situations where the material has subsequently been determined to exceed normal transport requirements.

Mark French and Nina Menard agree that the proposed change
DOE Lead Regulatory Agency

modifies an approved workplan/document and will be processed in accordance with the Tni-Party Agreement Action Plan,

Section g.o, Documentation and Records, and not Chapter 12.0, Changes to the Agreement.

Additional text is being added to Section 3.1.2 to allow excavated material that has been packaged to be returned to an
excavation area or staging pile area in situations where the dose rates, contamination levels, free liquid, or other
abnormalities have subsequently been determined to exceed normal transport requirements. The additional text is
denoted with underlined text.

Revised text is attached.

Note: Include affected page number(s)

Justification and Impacts of Change:
The change will result in allowing excavated material that has been packaged to be returned to an excavation area or
staging pile area in situations where the material has subsequently been determined to exceed normal transport
requirements. This is consistent with the approach that is implemented at the other 100 Area sites, which are remediated
in accordance with the Remedial Design Report/Remedial Action Work Plan for the 100 Area (DOE/RL-96-17).

Appr vals:

72/&/ -2- [ §Approved [ Disapproved

D'OE rojt-MaagerDate
_________________________ [I Approved [1Disapproved
EPA Project Manager Date

51,S)j-2 NkApproved [IDisapproved
Ecology Project Manager Date

A-6005-413 (REV 1)
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300 Area Closure Project Status
June 14, 2012

100/300 Area Combined Unit Manager Meeting

Ongoing Activities

* 309 Reactor - Fuel examination cell removal preparations ongoing.
* 340 Complex - Completing demolition of the 307 Basins and removal of RRLWS and RLWS

piping. Preparations for vault removal ongoing.
*3730 - Completed initial grouting of source array, hazardous material removal ongoing.
*308 - Above and below grade demolition completed. Completing final load-out and GPERS
surveys.

*308A - Completing site preparation for turn over to subcontractor for TRIGA reactor removal.
*326 - Tritium decontamination nearly complete.
*327 - Below-grade demolition and close-out surveys complete, initiating backfill.
*321 & 3706 - Completing remediation.
*323 - Water pumping from four below-grade tanks ongoing..
*Preparing for asbestos abatement in 337B caisson.
*Slab removal west of Alaska continues, close-out of initial group initiated.

Demolition & Remediation Preparation Activities

" Preparing for process sewer north of Apple, waste site close-out ongoing in same area.
* Finalize preparations for 3 10 TEDF demolition.
* Completed demolition of 3766 Building.

60-Day Project Look Ahead

*Continue authorization reviews for asbestos abatement activities.
*Continue 340 Complex waste site remediation and finalize engineering for vault removal.
*Continue site preparation for TRIGA reactor removal.
*Grout 3730 hot cells.
*Complete work at the 337 Complex, backfill and close area.
*Initiate north of Apple (Zone 7) process sewer remediation.
*Complete remediation 321 and 3706 areas.

" Continue 309 reactor removal activities.
* Initiate 3 10 TEDF demolition.
" Continue slab removal campaign.
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Environmental Protection Mission Completion Project
June 14, 2012

Long-Term Stewardship
*The consolidated Revision 0, 100-F/IU-2/IU-6 - Segment 3 turnover and transition package is

currently being finalized for transmittal to RL by 6/28/12.

Remedial Investigation of Hanford Site Releases to the Columbia River
* Tni-Party approval of the screening level ecological risk assessment was obtained on June 5.

Production of the approved Rev. 0 document is in process.
* Discussions regarding unresolved comments on the Draft A human health risk assessment were

ongoing during May. Review of redline sections of the updated document was initiated in May
and is scheduled to resume in late June following resolution of outstanding comments.

Document Review Look-Ahead

*None


